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System Development X X X X
System Design X X X X X X X X
Test & Evaluation X X X X X X X X X X X X X
Software Systems Engineering X X X X X X X X X X X X X X X

Specialty Engineering X X X
Electrical Design X X X X X X X X X X
Mechanical Design X X X X
Software Design X X X X X X X X X X X X X X X
Software CM X X X X X X X X X
Production Engineering X X X X X X X

Production X
Purchasing X X X X X X X

TAS - Trackball Subcontract X
JAS - Joystick Subcontrac X
DPFS -DP Firmware Subcontract X
LCDS - LCD Subcontract X
SIAS - Switch - Indicator Subcontract X

Hardware QA X
Software QA X X
Administration X X
Technical Director X X X X X X
Hardware CM X X

Automated Workstation Development Program - 1000000
Console Subsystem                             
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