

WORK BREAKDOWN STRUCTURE PART 2

Automated Interdiction System (AIS) Workstation Project

1. WBS Expansion - See WBS Solution on next page.
2. Depth of Expansion - Yes. Expansion beyond the fourth level is seldom necessary, except when control accounts are scarce or the project is very large. Usually, the control account/work package structure provides the additional framework necessary to provide visibility. Extending the WBS is an invitation to the customer to ask for more detailed information.
3. Handling Multiple Builds - There are two approaches. If there are multiple builds within a CSCI, they should be handled as control accounts within the CSCI. If there are multiple builds involving more than one CSCI, they should be handled as control accounts under a WBS element, "Build Integration and Test", subordinate to the "Subsystem Integration and Test" WBS Element.