

Control Account Definition Part 2

WBS Elements		Automated Workstation Development Program - 10000000																									
		Console Subsystem 1010000								System Engineering Management 1020000				Sys T&E 1030000													
		Display Processor (DP) 010100	Man Machine Interface 010200	Interface Processor (IP) 010300	Subsystem Integration and Test 1010400	System Software 010500	Systems Engineering 020100	Program Management 020200	Hardware Test and Evaluation - 1030100	Software Test and Evaluation - 1030200	Production - 1040000	Peculiar Support Equipment - 1050000	Data - 1060000	Training - 1070000	Industrial Facilities - 1080000	Operational Site Activation - 1090000	Logistics Support - 1100000										
		DP CSCI - 1010101	DP HWCI - 1010102	MMI CSCI - 1010201	MMI HWCI - 1010202	IP CSCI - 1010301	IP HWCI - 1010302	Build Integ. & Test - 1010401	CSCI integ. & Test - 1010402	System Software - 1010501	System Firmware - 010502	Software Eng. Mgmt. - 1020101	Software QA - 1020102	Software Conf. Mgmt. - 1020103	Specialty Engineering - 1020104	Program Management - 1020201	Software Prog. Mgmt. - 1020202	Hardware Test and Evaluation - 1030100	Software Test and Evaluation - 1030200	Production - 1040000	Peculiar Support Equipment - 1050000	Data - 1060000	Training - 1070000	Industrial Facilities - 1080000	Operational Site Activation - 1090000	Logistics Support - 1100000	
Broud Stearman	Systems Engineering	System Development							X		X					X										X	
		System Design							X		X					X				X	X	X	X	X	X		
		Test & Evaluation	X	X	X	X	X	X	X	X	X							X	X			X	X	X	X	X	
		Software Systems Engineering	X		X		X		X	X	X	X						X			X	X	X	X	X	X	X
		Specialty Engineering												X							X						X
	Product Engineering	Electrical Design		X		X		X	X	X								X			X		X		X		
		Mechanical Design		X		X		X												X							
	Software Engineering	Software Design	X		X		X		X	X	X	X						X	X		X	X	X	X	X	X	
		Software CM	X		X		X		X	X	X	X			X			X									
	Manufacturing	Production Engineering		X		X		X										X			X		X				
		Production																			X						
	Procurement	Purchasing		X		X		X				X									X	X				X	
		TAS - Trackball Subcontract				X																					
		JAS - Joystick Subcontract				X																					
		DPFS -DP Firmware Subcontract	X																								
		LCDS - LCD Subcontract		X																							
	Product Assurance	SIAS - Switch - Indicator Subcontract				X																					
		Hardware QA																									
	Program Management	Software QA										X											X				
		Administration															X						X				
Technical Director															X						X	X	X	X	X	X	
	Hardware CM													X							X						