

**“Project Management Using Earned Value”
Case Study Solution 10.1**



10.1

CASE

S

T

U

D

Y

**Resource Leveling
Part A & Part B**

Resource Leveling - Part A Solution

Activity	Week									
	1	2	3	4	5	6	7	8	9	10
A	..>	..>	..>	..>	..>	..>	50	50	50	50
B		..>	..>	..>	20	20	40
C	30	30
D		..>	60	60	60	60
E	50	50
F		..>	..>	..>	..>	..>	..>	20	30	20
G			10	10	10
H		10	20	10
Total	80	90	90	80	90	80	90	70	80	70

Resource Leveling - Part B Solution

Activity	Week									
	1	2	3	4	5	6	7	8	9	10
A	..>	..>	..>	..>	..>	..>	50	50	50	50
B (r)		..>	..>	20	20	40				
C	..>	..>	30	30	..					
D		..>	..>	..>	60	60	60	60		
E (c)	50	50								
F (c,r)		20	30	20						
G			10	10	10
H (c,r)		10	20	10						
Total	50	80	90	90	90	100	110	110	50	50
Total B + F + H	0	30	50	50	20	40	0	0	0	0