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Project Scheduling 
A More Complex Network 

 
Section A: PDM Network Logic Diagram 
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Project Scheduling 

A More Complex Network 
 

Section B: Critical Path Calculation and Display 
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Critical Path is A, B, D, & F  


