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Date and float Calculation 
 
  EARLY EARLY   LATE       LATE      TOTAL          FREE 
ACTIVITY START FINISH START     FINISH     FLOAT        FLOAT
  

 A 1 2        1            2                      0             0 

 B 3 12        3                12                      0             0 

 C 3 6                   16           19        13           13 

 D 13 13      13           13              0             0 

 E 14 17      14           17          0             0 

 F 18 19      18           19           0             0 

 G 20 27       20           27           0             0 

 H 28 30       28           30              0             0 

 I 28 29       29           30             1             1 

 J 28 31       29           32            1             1 

 K 31 32       31           32           0             0 

 L 33 33       33           33           0                  0 

 M 34 34       34           34              0              0 

 N 34 34       34           34             0              0 

 O 35 36       35           36              0              0 

 P 37 41       37            41       0              0 

 Q 42 42       43            43       1              0 

 R 43 43       44            44       1              0 

 S 44 44       45            45       1              0 

 T 45 45       46            46       1              1 

 U 44 44       45            45       1              0 

 V 45 45       46            46       1              1 

 W 42 42       42            42       0              0 

 X 43 46       43            46       0              0 

 Y 47 47       47            47       0              0 


