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1 INTRODUCTION 

1.1 Purpose 

This document defines the monthly submission of contractor project performance data required 

by the Department of Energy (DOE) as of the publication date.  It provides the necessary 

information regarding the business rules for generating the data in the required formats.  It is 

intended to be used by DOE contractors and their Project Management and Information 

Technology (IT) staff to generate and submit the contractor’s data.  Programmers should refer to 

Section 5, “Technical Data Requirements for Programmers” to obtain detailed information on the 

table layouts and data elements and to Section 6.2 for Upload Calculations. 

1.2 Background  

The Project Assessment and Reporting System (PARS) is used to produce project-wide 

performance metrics and project management reports.  DOE contractors submit performance 

data on a monthly basis for all projects in PARS, unless the requirement has been waived by 

DOE.  This reporting requirement for the Contractor begins after approval of the project’s 

Critical Decision (CD)-2 milestone. 

1.3 Privacy 

All contract and project data submitted to DOE are official data and are subject to verification 

through audit.  All data submitted by Contractors are handled as sensitive private 

communications and are not provided to other parties other than official DOE or OMB 

requestors.  Data are maintained on physically firewalled and electronically password protected 

servers.  System access is limited to appropriate personnel involved in project oversight or 

earned value processing.  Every reasonable effort is taken to ensure continuous privacy of all 

submitted data. 

1.4 References 

DOE Order 413.3B, November 29, 2010 (Change 4, October 13, 2017) 

 

2 REQUIREMENTS 

2.1 Required Project Performance Data 

In accord with DOE O 413.3B, contractors must begin submitting monthly project performance 

data no later than CD-2 for projects having a total project cost greater than $50M. 
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The required  project performance data includes but is not necessarily limited to the items listed 

below. 

 

1. EIA-748 Earned Value (EV) Data 

2. EV Time-Phased Incremental Cost and Quantity Data 

3. Management Reserve Data 
4. Integrated Master Schedule Data (both baseline and status) 

5. Variance Analysis Data and Narrative 

 

Data are reported by Work Breakdown Structure (WBS) and Organizational Breakdown 

Structure (OBS) to the control account level at a minimum, and tailored where appropriate down 

to lower levels (e.g., lowest level element of cost). 

 

Performance data must be reported against the latest DOE approved Performance Measurement 

Baseline (PMB). 

 

Unless DOE has granted an exemption, all requested data must be submitted. 

2.2 Reporting Period 

Contractor performance data are measured and reported as of the contractor’s accounting period 

close.  The fiscal year is October 1 to September 30.  Only 12 status periods are allowed in a 

fiscal year.   

2.3 Submission of Data 

All data must be submitted electronically to DOE via PARS.  Data must be submitted using the 

currently required Access file, or when appropriate, CSV flat file templates1.  Data is due into 

PARS no later than the last workday of every month, or as otherwise stipulated by DOE, and 

must be current as of the previous month’s accounting period close. When required, the 

completed IPMR/CPR Formats 1-5 (DD Forms 2734/1 through 2734/5), IPMR Format 6 (the 

IMS in native format; .xer for P6), and the CFSR Format (DD Form 1586) can be uploaded 

monthly to PARS as attachments.   

 

                                                 
1 Developed to support the DOE Office of Project Management (PM) EVMS compliance review standard operating 

procedure.  These will be formally published in a combined PARS CPP Upload Requirements and DOE Integrated 

Program Management Report (IPMR) Data Item Description (DID) document following current PARS updates.  

CSV templates can be obtained by contacting PM-30 or the PARS Administrator.  The current version of the Access 

template and DOE-developed Automated PARS Data Extraction Utility can be downloaded from PARS SUPPORT 

page, by logging into the PARS system at https://pars2oa.doe.gov, and navigating to SUPPORT section using top 

menu navigation links. 

https://pars2oa.doe.gov/


 

V3 (October 25, 2018) PARS CPP Upload Requirements 3 

3 TECHNICAL DATA SPECIFICATION 

3.1 Global Business Rules 

The table below identifies global business rules that must be followed for all tables in the Access 

template. 

 
Global Business Rules 

Rule Comments 

The MS Access file must contain all of the 
data for one reporting period.  There should 
only be one Access file submitted per 
reporting period. 

 

StatusDate must be the same in every table in 
the Access template 

 

Data must be reported against the latest DOE 
approved baseline for the project 

 

WBS numbers in the EV_CPR_Format1 table 
are the “master list”; the WBS numbers in 
every other table should be found in the 
EV_CPR_Format1 table 

The WBS information in the EV_CPR_Format1 
table is used to build the WBS hierarchy.  
Therefore, to ensure data integrity between the 
files/tables, WBS numbers in the following Access 
tables need to be listed in the EV_CPR_Format1 
table.   

 EV Time-Phased table 

 Management Reserve Log table 

 Activity Schedule table 

 Activity Relationship table 

 Variance Analysis by WBS table 

The WBS must reflect a hierarchical structure 
that allows values to be summed at each level 
of the WBS 

 

WBS numbers are formatted consistently 
across all tables; the method of separating the 
hierarchy levels does not vary from table to 
table 

If 1.0 in the EV_CPR_Format1 table, then it should 
be 1.0, not 1 or “May091.0” in other tables  

There is only one Level 1 WBS number for the 
project in the Access file  

The Level 1 WBS should be specific to one DOE 
project and not a summarization of multiple 
projects. 

OBS numbers in the EV_CPR_Format2 table 
are the “master list”; the OBS numbers in 
every other table should be found in the 
EV_CPR_Format2 table 

The OBS information in the EV_CPR_Format2 
table is used to build the OBS hierarchy.  
Therefore, to ensure data integrity between the 
files/tables, all OBS numbers in the following 
Access tables need to be listed in the 
EV_CPR_Format2 table.   

 EV Time-Phased table 

 Management Reserve Log table 

 Activity Schedule table 

 Activity Relationship table 

 Variance Analysis by OBS table 
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Global Business Rules 

Rule Comments 

The OBS must reflect a hierarchical structure 
that allows values to be summed at each level 
of the OBS 

 

OBS numbers are formatted consistently 
across all tables 

 

There is only one Level 1 OBS number for the 
project in the Access file  

 

All dollars are expressed in dollars and cents 
(set factor in EV_CPR_Header table to 1) 

Five thousand dollars is 5000.05 (not 5 and not 
5000) 

Dollars for EV data must be fully burdened  

All labor hours (quantities) are expressed in 
hours and two decimal places 

Five thousand is 5000.25 (not 5 and not 5000.00) 

Duration and Float are to be reported in whole 
work days.  If the base system stores in 
Hours, determine how to translate the hours 
into work days. 

40 hours /  8 hours per day = 5 days 
40 hours / 10 hours per day = 4 days 
 

The earliest period in the EV_Time-Phased 
table should not be earlier than the Contract 
start date in the EV_CPR_Header table 

The earliest EV_TimePhased.Period is compared 
to EV_CPR_Header.ConStrDate. 
 
NOTE:  Since the period field is the end date of the 
reporting period, the earliest period will probably be 
later than the contract start date since the first 
period of reporting will occur after the contract start 
date. 

The latest period in the EV_Time-Phased 
table should not be later than the Contract 
completion date in the EV_CPR_Header table 

The latest EV_TimePhased.Period is compared to 
EV_CPR_Header.ConCmpDate. 
 

BCWS, BCWP, ACWP and Management 
Reserve are reported at the Control Account 
level of the WBS and do not include activity or 
resource. 

 

OBJECT field attachments Do not use. 

Validity of the data should be checked against 
the contractor’s source system to make sure 
that the number of records and totals in the 
Access tables are correct.  Failure to perform 
these checks may result in warning messages 
during the upload process. 

Please see Section 3.2 – Upload Calculations 
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3.2 File Format for Monthly Submission 

The file formats and rules for preparing the data are discussed in this section. 

 

Each table in section 3 consists of five columns.  The table below describes the column headings 

for the tables. 
 

Definition of Table Formats 

Field Description 

Field Name This is the required “Column Heading” for the data elements that will be collected in 
each table.  The table must contain the exact spelling for each column.  The Field 
Name ensures that the data will be posted to the proper data element in the PARS. 

Field Type Each column expects a certain data type.  The standard data types used in these 
tables are as follows: VARCHAR - Alpha numeric, DATETIME - Date, INT - Integer, 
Numeric - Number, Boolean - Logical typically Yes/No, Object - Attachment and Text 
– Large area for Narrative Inputs. 

Length Number of characters or bytes allowed for the Field depending on the Field Type. 

Description Provides a Brief Description of the Field and its use.   

Req. An “*” in the column means that the data element is required by DOE for PARS.  If 
the required data element is a numeric value then at a minimum a value of zero (0) 
must be entered. 

 

3.2.1    EV_CPR_Header Table 

The EV_CPR_Header table provides the contract information required (found in section 1 

through 7 in the CPR Format 1 report and sections 1 through 4 in the CPR Format 2 report).    
 

Important Notes for Populating the EV_CPR_Header Table 

 

 
EV_CPR_Header Table 

Contract and Project CPR Header Information 

Field Name  Field Type  Length Description  Req. 

ProjectName VARCHAR 50 Project Identification Code or Number.  It is 
recommended but not necessary that the 
official DOE project number be used  

* 

StatusDate DATETIME  End Date of Current Reporting Period. Use 
the accounting period close date (generally 
the status reporting periods established in the 
contract). 

* 

ProjDsc VARCHAR 255 Project Description – A narrative description 
of the project.  Recommend using the official 
DOE Project name. 

* 
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EV_CPR_Header Table 
Contract and Project CPR Header Information 

Field Name  Field Type  Length Description  Req. 

ConNum VARCHAR 50 Contract Number.  The contract number and 
applicable Contract Line Item Number(s) 
(CLINS(s)). 

* 

ConTyp VARCHAR 4 Contract Types.  Examples of Contract Types 
are listed below. 

CPAF – Cost Plus Award Fee 

CPFF – Cost Plus Fixed Fee 

CPIF – Cost Plus Incentive Fee 

CPP – Cost Plus Percentage 

CPE – Cost Plus Expenses 

FPE – Fixed Price Escalation 

FPI – Fixed Price Incentive 

FFP – Firm Fixed Price 

T&M – Time and Materials 

 

ProgType VARCHAR 50 Program Phase.  This field is the equivalent of 
Phase field on the CPR Reports (field 3b). 
Examples are “Production”, “Deployment”, 
and “Concept Exploration.” 

 

Security VARCHAR 50 Security Classification – Do not populate  

QCON INT 4 Quantity Contracted (For Production 
Contracts).  No decimal places.  The number 
of principal items to be procured on the 
contract.   

 

ShrNum INT 4 Share Number – This field relates to share-in-
savings contracts incentive contracts (CPIF). 
In other words, the value of any cost under-
run would be shared between the government 
customer and the contract based on the share 
ratio identified here. ShrNum would be the 
portion of the saving the government 
customer would get. 

 

ShrQut INT 4 Share Quotient - Same as above, but this 
number would identify the amount of the 
under-run the Contractor would receive. 

 

TrgtPct NUMERIC 16 Target Fee/Profit.  Enter the percentage of 
profit that shall apply if the negotiated cost of 
the contract is met.  Stored as a whole 
number without % sign. 7% would be stored 
as 7.  

* 

Factor INT 4 Always populate with “1” as dollars are 
reported in dollars and cents. 

* 
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EV_CPR_Header Table 
Contract and Project CPR Header Information 

Field Name  Field Type  Length Description  Req. 

CNEGCST NUMERIC 16 Negotiated Cost.  The dollar value (excluding 
fee or profit) on which contractual agreement 
has been reached as of the cutoff date of the 
report. 

* 

CAUWCST NUMERIC 16 Authorized Unpriced Work.  The amount 
(excluding fee or profit) estimated for that 
work for which written authorization has been 
received, but for which definitized contract 
prices have not been incorporated in the 
contract through contract change order or 
supplemental agreement. 

* 

CTGTPRC NUMERIC 16 Target Price.  The negotiated contract cost 
plus profit/fee applicable to the definitized 
contractor effort. 

* 

CESTPRC NUMERIC 16 Estimated Price.  Based on the most likely 
estimate of cost at completion for all 
authorized contract work and the appropriate 
profit/fee, incentive, and cost sharing 
provisions, enter the estimated final contract 
price (total estimated cost to the 
Government).  The number should be based 
on the most likely management EAC and 
normally will change whenever the 
management estimate or the contract is 
revised. 

* 

CCONCEIL NUMERIC 16 Contract Ceiling.  The contract ceiling price 
applicable to the definitized effort. 

* 

CESTCEIL NUMERIC 16 Estimated Contract Ceiling.  The estimated 
ceiling price applicable to all authorized 
contract effort including both definitized and 
undefinitized effort. 

* 

CTGTCST NUMERIC 16 Original Target Cost.  This is the same as the 
Original Negotiated Cost in Format 3, 5a 

* 

CNEGCHG NUMERIC 16 Negotiated Contract Changes.  The 
cumulative cost (excluding fee or profit) 
applicable to definitized contract changes that 
have occurred.  The difference between 
Negotiated Contract Cost (CNEGCST field) 
and Original Target Cost (CTGTCST field).  

* 

CCONBGT NUMERIC 16 Contract Budget Base.  The total of 
negotiated cost (CNEGCST) plus estimated 
cost of authorized, unpriced work 
(CAUWCST). 

* 
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EV_CPR_Header Table 
Contract and Project CPR Header Information 

Field Name  Field Type  Length Description  Req. 

CTOTBGT NUMERIC 16 Total Allocated Budget.  The sum of all 
budgets allocated to the performance of the 
contractual effort.  The amount includes all 
MR and UB. 

* 

CESTEACBEST NUMERIC 16 EAC Best Case Estimate.  The contractor’s 
best case EAC.   

* 

CESTEACWRST NUMERIC 16 EAC Worst Case Estimate.  The contractor’s 
worst case EAC. 

* 

CESTEACLIKE NUMERIC 16 EAC Most Likely Estimate.  The contractor’s 
most likely EAC. 

* 

ConStrDate DATETIME  Contract Start Date.  The Project Start Date, 
generally the CD-2 milestone date.  It should 
not be later than either the Estimated 
Contract Completion Date or the Contract 
Completion Date.  

* 

EstCmpDate DATETIME  Estimated Completion Date.  The contractor’s 
latest revised estimated completion date.  
This date represents the completion of all 
effort on the project.  The cost associated with 
the schedule from which this date is taken is 
the “most likely” management EAC.  The 
Estimated Completion Date should not be 
earlier than the Contract Start Date. 

* 

ConDefDate DATETIME  Contract Definitization Date.  Enter the date 
the contract was definitized.  

* 

LstDelDate DATETIME  Last Item Delivery Date - This should be 
aligned with a date from schedule when last 
item (milestone) will be delivered for the 
contract. This date appears on CPR Format 
3, Section 10. 

 

ConCmpDate DATETIME  Contract Completion Date.  Enter the project 
scheduled completion date (generally the CD-
4 milestone date) in accordance with the 
latest contract modification.  The cost 
associated with the schedule from which this 
date is taken is the Contract Budget Base.  
The Contract Completion Date should not be 
earlier than the Contract Start Date. 

* 

MR NUMERIC 16 Ending Balance of MR as of the Reporting 
Period.  Enter in dollars and cents as a 
positive number.  (Represents Baseline MR 
minus MR used-to-date)  

* 

MRLRE NUMERIC 16 Current Management Reserve.   

Do not populate. 
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EV_CPR_Header Table 
Contract and Project CPR Header Information 

Field Name  Field Type  Length Description  Req. 

UB NUMERIC 16 Ending Balance of Undistributed Budget.  
Original Undistributed Budget.  Enter in 
dollars and cents as a positive number.  
(Represents UB minus UB used to date) 

* 

UBLRE NUMERIC 16 Current Undistributed Budget 

Do not populate. 

* 

Contractor TEXT 40 Contractor Name.  Contractor’s name and 
division (if applicable). 

* 

ConStreet TEXT 40 Contractor Address.  At a minimum, the city 
and state where the facility is located.  If the 
full address is not too long, populate with the 
full address.   

* 

StatusDatePrior DATETIME  Prior Status Date.  The end date of the prior 
reporting period. 

* 

Fee NUMERIC 16 Profit/Fee – This field should contain the 
dollar amount of the Target Profit/Fee, and 
should directly relate to the fee percentage. 

* 

3.2.2    EV_CPR Format1 Table 

The EV_CPR Format1 table provides information to measure cost and schedule performance by 

Work Breakdown Structure (WBS) elements.  The data in this table are very similar to what is 

reported in section 8.a of the Contract Performance Report (CPR), Format 1. 

 

Important Notes for Populating the EV_CPR_Format1 Table 

 

 There must be a row for every WBS element in the contractor’s WBS hierarchy to the 

Control Level. 

 The cost and quantity metrics are reported to the control level of the WBS hierarchy. 

 Summary WBS elements have no values entered for cost and quantity metrics. 

 Cost fields are reported in dollars and cents. 

 Quantity fields are reporting in whole hours. 

 Cumulative fields are reported back to the project start date  
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EV_CPR_Format1 Table 
Cumulative and Incremental Data By WBS 

Field Name  Field Type  Length Description  Req. 

ProjectName  VARCHAR  50 Project Identification Code or number.  It is 
recommended but not necessary that the 
official DOE project number be used. 

* 

StatusDate  DATETIME   End Date of Current Reporting Period.  Use 
the accounting period close date (generally 
the status reporting periods established in the 
contract). 

* 

WBSNUM  VARCHAR  35 WBS Element or ID.  Include a record for 
every WBS element in the contractor’s WBS 
hierarchy to the Control Level. 

* 

WBSDesc  VARCHAR  255 WBS Description or Short Title. * 

WBSParent  VARCHAR  35 Parent WBS Element.  Leave Blank for top 
level WBS.  There is only one top level WBS 
for the project. 

* 

WBSLevel  INT  4 Level in WBS Structure.  Expressed as 1, 2, 
3, etc.  There is one and only one Level 1 in 
this table for the project.   

* 

CINCBCWS  NUMERIC  16 COST – Current Period Incremental BCWS 
(Planned Value).  The BCWS is the value in 
the latest DOE approved Performance 
Measurement Baseline (PMB). 

The Current Period Incremental BCWS 
(CINCBCWS) cannot be greater than the 
Cumulative to-date BCWS (CCUMBCWS) for 
the same WBS number.  

* 

CINCBCWP  NUMERIC  16 COST - Current Period Incremental BCWP 
(Earned Value).  As reported against the 
latest DOE approved Performance 
Measurement Baseline (PMB). 

The Current Period Incremental BCWP 
(CINCBCWP) cannot be greater than the 
Cumulative to-date BCWP (CCUMBCWP) for 
the same WBS number. 

* 

CINCACWP  NUMERIC  16 COST - Current Period Incremental ACWP 
(Actual Cost).  As reported against the latest 
DOE approved Performance Measurement 
Baseline (PMB).  

The Current Period Incremental ACWP 
(CINCACWP) cannot be greater than the 
Cumulative to-date ACWP (CCUMACWP) for 
the same WBS number. 

* 
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EV_CPR_Format1 Table 
Cumulative and Incremental Data By WBS 

Field Name  Field Type  Length Description  Req. 

CCUMBCWS  NUMERIC  16 COST - Cumulative to-date BCWS (Planned 
Value).  The BCWS is the value in the latest 
DOE approved Performance Measurement 
Baseline (PMB). 

* 

CCUMBCWP  NUMERIC  16 COST - Cumulative to-date BCWP (Earned 
Value).  As reported against the latest DOE 
approved Performance Measurement 
Baseline (PMB).   

* 

CCUMACWP  NUMERIC  16 COST - Cumulate to-date ACWP (Actual 
Cost).  As reported against the latest DOE 
approved Performance Measurement 
Baseline (PMB).   

* 

CBAC  NUMERIC  16 COST – Budget At Complete (Total Budgeted 
Cost). 

* 

CEAC  NUMERIC  16 COST – Estimate At Complete (Total 
Estimated Cost). 

* 

CETC  NUMERIC  16 COST – Estimate To Complete (Estimated 
Remaining Cost). 

* 

CRPGVAR  NUMERIC  16 COST – Reprogramming Adjustment To 
Variance - The adjustment to cost variances 
when a program has implemented an Over 
Target Baseline.   

Enter zero (0) if there is no reprogramming 
adjustment. 

* 

CRPGBCWS  NUMERIC  16 COST – Reprogramming Adjustment To 
Budget - The budget adjustment value when 
an Over Target Baseline has been 
implemented. 

Enter zero (0) if there is no reprogramming 
adjustment. 

* 

QINCBCWS  NUMERIC  16 QUANTITY – Current Period Incremental 
BCWS (Planned Hours).   

The Current Period Incremental BCWS 
(QINCBCWS) cannot be greater than the 
Cumulative to-date BCWS (QCUMBCWS) for 
the same WBS number. 

* 

QINCBCWP  NUMERIC  16 QUANTITY – Current Period Incremental 
BCWP (Earned Hours).   

The Current Period Incremental BCWP 
(QINCBCWP) cannot be greater than the 
Cumulative to-date BCWP (QCUMBCWP) for 
the same WBS number. 

* 

QINCACWP  NUMERIC  16 QUANTITY – Current Period Incremental * 
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EV_CPR_Format1 Table 
Cumulative and Incremental Data By WBS 

Field Name  Field Type  Length Description  Req. 

ACWP (Actual Hours).   

The Current Period Incremental ACWP 
(QINCACWP) cannot be greater than the 
Cumulative to-date ACWP (QCUMACWP) for 
the same WBS number. 

QCUMBCWS  NUMERIC  16 QUANTITY – Cumulative to-date BCWS 
(Planned Hours).   

* 

QCUMBCWP NUMERIC 16 QUANTITY – Cumulative to-date BCWP 
(Earned Hours).   

* 

QCUMACWP NUMERIC 16 QUANTITY – Cumulative to-date ACWP 
(Actual Hours).   

* 

QBAC NUMERIC 16 QUANTITY – Budget At Complete (Total 
Budgeted Hours).   

* 

QEAC NUMERIC 16 QUANTITY – Estimate At Complete (Total 
Estimated Hours).   

* 

QETC NUMERIC 16 QUANTITY – Estimate To Complete 
(Estimated Remaining Hours).   

* 

QRPGVAR NUMERIC 16 QUANTITY – Reprogramming Adjustment To 
Variance - The adjustment to quantity 
variances when a program has implemented 
an Over Target Baseline (Reprogramming 
Adjustment to Variance Hours) 

Enter zero (0) if there is no reprogramming 
adjustment. 

* 

QRPGBCWS NUMERIC 16 QUANTITY – Reprogramming Adjustment To 
Budget - The quantity adjustment value when 
an Over Target Baseline has been 
implemented (Reprogramming Adjustment to 
Budget Hours). 

Enter zero (0) if there is no reprogramming 
adjustment. 

* 

3.2.3    EV_CPR_Format2 Table 

The EV_CPR Format2 table provides information to measure cost and schedule performance by 

the contractor’s organizational breakdown structure (OBS).   The data in this table are very 

similar to what is reported in section 5.a of the Contract Performance Report (CPR), Format 2. 

 

Important Notes for Populating the EV_CPR_Format2 Table 

 

 The contractor provides cost and schedule by OBS. 
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 There must be a row for every OBS element in the contractor’s OBS hierarchy to the 

Control Level.  

 The cost and quantity metrics are reported to the Control Level of the contractor’s OBS. 

 Summary OBS elements have no values entered for cost and quantity metrics. 

 Cost fields are reported in dollars and cents. 

 Quantity fields are reported in whole hours. 

 Cumulative fields are reported back to the project start date. 
 

EV_CPR_Format2 Table 
Cumulative and Incremental Data By OBS 

Field Name  Field Type  Length Description  Req. 

ProjectName  VARCHAR  50 Project Identification Code or number.  It is 
recommended but not necessary that the 
official DOE project number be used. 

* 

StatusDate  DATETIME   End Date of Current Reporting Period. Use 
the accounting period close date (generally 
the status reporting periods established in the 
contract). 

* 

OBSNUM  VARCHAR  50 OBS Element or ID.  Include a record for 
every OBS element in the contractor’s OBS 
hierarchy to the Control Level. 

* 

OBSDesc  VARCHAR  255 OBS Description or Short Title. * 

OBSParent  VARCHAR  50 Parent OBS Element.  Leave blank for top 
level OBS.  There is only one top level OBS 
for the project.   

* 

OBSLevel  INT  4 Level in OBS Structure.  Expressed as 1, 2, 3, 
etc.  There is one and only one Level 1 in this 
table for the project.   

* 

CINCBCWS  NUMERIC  16 COST – Current Period Incremental BCWS 
(Planned Value).  The BCWS is the value in 
the latest DOE approved Performance 
Measurement Baseline (PMB). 

The Current Period Incremental BCWS 
(CINCBCWS) cannot be greater than the 
Cumulative to-date BCWS (CCUMBCWS) for 
the same OBS number.  

* 

CINCBCWP  NUMERIC  16 COST - Current Period Incremental BCWP 
(Earned Value).  As reported against the 
latest DOE approved Performance 
Measurement Baseline (PMB). 

The Current Period Incremental BCWP 
(CINCBCWP) cannot be greater than the 
Cumulative to-date BCWP (CCUMBCWP) for 
the same OBS number. 

* 

CINCACWP  NUMERIC  16 COST - Current Period Incremental ACWP 
(Actual Cost).  As reported against the latest 

* 
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EV_CPR_Format2 Table 
Cumulative and Incremental Data By OBS 

Field Name  Field Type  Length Description  Req. 

DOE approved Performance Measurement 
Baseline (PMB).  

The Current Period Incremental ACWP 
(CINCACWP) cannot be greater than the 
Cumulative to-date ACWP (CCUMACWP) for 
the same OBS number. 

CCUMBCWS  NUMERIC  16 COST – Cumulative to-date BCWS (Planned 
Value).  The BCWS is the value in the latest 
DOE approved Performance Measurement 
Baseline (PMB).   

* 

CCUMBCWP  NUMERIC  16 COST – Cumulative to-date BCWP (Earned 
Value).  As reported against the latest DOE 
approved Performance Measurement 
Baseline (PMB).     

* 

CCUMACWP  NUMERIC  16 COST – Cumulative to-date ACWP (Actual 
Cost).  As reported against the latest DOE 
approved Performance Measurement 
Baseline (PMB).  

* 

CBAC  NUMERIC  16 COST – Budget At Complete (Total Budgeted 
Cost).  

* 

CEAC  NUMERIC  16 COST – Estimate At Complete (Total 
Estimated Cost).   

* 

CETC  NUMERIC  16 COST – Estimate To Complete (Estimated 
Remaining Cost).  

* 

CRPGVAR  NUMERIC  16 COST – Reprogramming Adjustment To 
Variance - The adjustment to cost variances 
when a program has implemented an Over 
Target Baseline.   

Enter zero (0) if there is no reprogramming 
adjustment. 

    * 

CRPGBCWS  NUMERIC  16 COST - Reprogramming Adjustment To 
Budget - The budget adjustment value when 
an Over Target Baseline has been 
implemented. 

Enter zero (0) if there is no reprogramming 
adjustment. 

* 

QINCBCWS  NUMERIC  16 QUANTITY – Current Period Incremental 
BCWS (Planned Hours).   

The Current Period Incremental BCWS 
(QINCBCWS) cannot be greater than the 
Cumulative to-date BCWS (QCUMBCWS) for 
the same OBS number. 

* 

QINCBCWP  NUMERIC  16 QUANTITY – Current Period Incremental * 
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EV_CPR_Format2 Table 
Cumulative and Incremental Data By OBS 

Field Name  Field Type  Length Description  Req. 

BCWP (Earned Hours).   

The Current Period Incremental BCWP 
(QINCBCWP) cannot be greater than the 
Cumulative to-date BCWP (QCUMBCWP) for 
the same OBS number. 

QINCACWP  NUMERIC  16 QUANTITY – Current Period Incremental 
ACWP (Actual Hours).   

The Current Period Incremental ACWP 
(QINCACWP) cannot be greater than the 
Cumulative to-date ACWP (QCUMACWP) for 
the same OBS number. 

* 

QCUMBCWS  NUMERIC  16 QUANTITY – Cumulative to-date BCWS 
(Planned Hours).   

* 

QCUMBCWP NUMERIC 16 QUANTITY – Cumulative to-date BCWP 
(Earned Hours).   

* 

QCUMACWP NUMERIC 16 QUANTITY – Cumulative to-date ACWP 
(Actual Hours).  

* 

QBAC NUMERIC 16 QUANTITY – Budget At Complete (Total 
Budgeted Hours).   

* 

QEAC NUMERIC 16 QUANTITY – Estimate At Complete (Total 
Estimated Hours).   

* 

QETC NUMERIC 16 QUANTITY – Estimate To Complete 
(Estimated Remaining Hours).   

* 

QRPGVAR NUMERIC 16 QUANTITY – Reprogramming Adjustment To 
Variance - The adjustment to quantity 
variances when a program has implemented 
an Over Target Baseline (Hours).   

Enter zero (0) if there is no reprogramming 
adjustment. 

* 

QRPGBCWS NUMERIC 16 QUANTITY – Reprogramming Adjustment To 
Budget - The quantity adjustment value when 
an Over Target Baseline has been 
implemented (Hours). 

Enter zero (0) if there is no reprogramming 
adjustment. 

* 

3.2.4    EV Time-Phased Table 

The EV Time-Phased Table provides the baseline plan and actual performance for cost and 

schedule by reporting period from the start of the project to the completion of the project.  It 

contains every reporting period for the project. 
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Important Notes for Populating the EV_Time-Phased Table 

 

 Every WBS number listed in this table must exist in the EV_CPR_Format1 table. 

 Include only WBS numbers that report cost and/or labor hours.  Do not include summary 

level WBS numbers. 

 Every OBS number listed in this table must exist in the EV_CPR_Format2 table. 

 Include only OBS numbers that report cost and/or labor hours.  Do not include summary 

level OBS numbers. 

 The cost and quantity metrics are reported to the Control Account Level. 

 Time-phased data should not be reported prior to project start date or after project end 

date. 

 Cost fields are reported in dollars and cents. 

 Quantity fields are reporting in whole hours. 

 NOTE:  The EV Time-Phased table contains every reporting period for the project (from 

the start until the end) in every month’s submission. 
 

EV Time-Phased Table 
EV Time-phased Incremental Data For Each Period By WBS and/or OBS  

Field Name  Field Type  Length  Description  Req. 

ProjectName VARCHAR 50 

Project Identification Code or number.  It is 
recommended but not necessary that the 
official DOE project number be used. 

* 

StatusDate DATETIME  

End Date of Current Reporting Period.  Use 
the accounting period close date (generally 
the status reporting periods established in the 
contract). 

The StatusDate must match a date in the 
Period field. 

* 

WBSNUM VARCHAR 35 WBS Element or ID * 

OBSNUM VARCHAR 50 OBS Element or ID  * 

ActNam VARCHAR 50 

Activity Name  

Do not populate. 
 

ResNam VARCHAR 20 

Resource Name  

Do not populate. 
 

Period DATETIME  

End date of each reporting period as defined 
in the current contract terms.  There must be 
a period for each reporting period of the 
project from the project start date through the 
project completion date. 

The earliest period must not be before the 
Project Start Date 
(EV_CPR_Header.ConStrDate). 

The latest period must not be after the Project 
End Date (EV_CPR_Header.ConCmpDate). 

* 
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EV Time-Phased Table 
EV Time-phased Incremental Data For Each Period By WBS and/or OBS  

Field Name  Field Type  Length  Description  Req. 

WBSDesc VARCHAR 255 WBS Description or Short Title.   

OBSDesc VARCHAR 255 OBS Description or Short Title.  

CINCBCWS NUMERIC 16 

COST – Current Period Incremental BCWS 
(Planned Value).  The BCWS is the value in 
the latest DOE approved Performance 
Measurement Baseline (PMB).  Reported by 
period from project start through project 
completion.   

* 

CINCBCWP NUMERIC 16 

COST - Current Period Incremental BCWP 
(Earned Value).  Reported by period from 
project start through the current status period.   

* 

CINCACWP NUMERIC 16 

COST - Current Period Incremental ACWP 
(Actual Cost).  Reported by period from 
project start the current status period.  

* 

CINCETC NUMERIC 16 

COST - Incremental ETC (Estimated 
Remaining Cost).  Reported by period from 
the current status period through project 
completion.  

* 

QINCBCWS NUMERIC 16 

QUANTITY – Current Period Incremental 
BCWS (Planned Hours).  Reported by period 
from project start through project completion. 

* 

QINCBCWP NUMERIC 16 

QUANTITY – Current Period Incremental 
BCWP (Earned Hours).  Reported by period 
from project start through the current status 
period. 

* 

QINCACWP NUMERIC 16 

QUANTITY – Current Period Incremental 
ACWP (Actual Hours).  Reported by period 
from project start through the current status 
period. 

* 

QINCETC NUMERIC 16 

QUANTITY – Incremental ETC (Estimated 
Remaining Hours).  Reported by period from 
the current status period through project 
completion. 

* 

3.2.5    EV_MR_Log Table 

The EV_MR_Log Table contains Management Reserves (MR) reported by transaction date from 

the start of the project through the current status period. 

 

Important Notes for Populating the EV_MR_Log Table 

 Management reserves are reported from the start of the project. 

 Management reserves must be reported by WBS.   

 Every WBS number listed in this table must exist in the EV_CPR_Format1 table. 
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 Use of management reserves must be reported to the Control Account Level of the WBS 

to which the MR was applied (below the project top level).  

 Initial receipt of management reserves and balances are reported from the beginning of 

the project through the current reporting period.  For subsequent reporting periods, only 

report MR for the period. 

 Use of management reserves reported in the CDEBIT field are considered negative 

values but should not have a negative sign.   

 Cost fields are reported in dollars and cents. 

 Initial deposit to MR at the beginning of the project must be the first transaction in the 

initial log, which would indicate original MR. 
 

EV_MR_Log Table 
Management Reserve Log 

Field Name  Field Type  Length  Description  Req. 

ProjectName VARCHAR 50 Project Identification Code or number.  It is 
recommended but not necessary that the 
official DOE project number be used. 

* 

StatusDate DATETIME  End Date of Current Reporting Period.  Use 
the accounting period close date (generally 
the status reporting periods established in the 
contract). 

* 

LogDate DATETIME  Date when MR Change was made (or 
effective date).  

* 

WBSNUM VARCHAR 35 WBS Element or ID.  Include only WBSNUMs 
that have MR transactions during the 
reporting period.   

* 

OBSNUM VARCHAR 50 OBS Element or ID.  Include only OBSNUMs 
that have MR transactions during the 
reporting period.    

 

ActNam VARCHAR 50 Activity Code or ID 

Do not populate. 

 

ResNam VARCHAR 20 Resource Name. 

Do not populate. 

 

CCREDIT NUMERIC 16 Amount of Credit to MR.  Report in dollars 
and cents, as a POSITIVE number.  If 
transaction is reporting a CDEBIT entry, 
populate this field with “0”. 

* 

CDEBIT NUMERIC 16 Amount of Debit to MR. Report in dollars and 
cents is considered a NEGATIVE number. 
However, a minus sign should be NOT be 
reported with the value. If transaction is 
reporting a CCREDIT entry, populate this field 
with “0”. 

* 

CBALANCE NUMERIC 16 Balance of MR after change. Running 
balance of the remaining MR amount 

* 
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EV_MR_Log Table 
Management Reserve Log 

Field Name  Field Type  Length  Description  Req. 

available for the project.   

See example below. 

Narrative MEMO  Text Description of MR change.  * 

Document OBJECT  Document Attachment (optional).   

 
 
Example: 
 

MR Example 

Date WBS Narrative CCREDIT CDEBIT CBALANCE 

1/15/09 1 Initial MR 1000.00 0 1000.00 

3/17/09 1.2 
Bid increase on 1.2 – need to 
increase S by $100.00 

0 -100.00 900.00 

5/11/09 1.7 
Reduced bid on 1.7 – can 
reduce S by $50.00 

50.00 0 950.00 

3.2.6    EV_VAR_Analysis_WBS Table 

The EV_VAR_Analysis_WBS table contains variance analyses by WBS.   

 

Important Notes for Populating the EV_VAR_Analysis_WBS Table 

 Every WBS number listed in this table must exist in the EV_CPR_Format1 table. 

 Variance analyses must be provided when current period, cumulative, or at complete 

schedule or cost performance indices are < .9 or > 1.1).  

 Variance analyses must be provided for WBS elements at the Control Account and above 

that exceed the threshold. 

 
EV_VAR_Analysis_WBS Table 

Variance Analysis Data By WBS 

Field Name  Field Type  Length  Description  Req. 

ProjectName VARCHAR 50 Project Identification Code or number.  It is 
recommended but not necessary that the 
official DOE project number be used. 

* 

StatusDate DATETIME  End Date of Current Reporting Period.  Use 
the accounting period close date (generally 
the status reporting periods established in 
the contract). 

* 

WBSNUM VARCHAR 35 WBS Element or ID.  Include only 
WBSNUMs that require analyses to explain 
current period, cumulative, and/or At 
complete variances that exceed the 
thresholds.   

* 

CINCSV NUMERIC 16 Incremental Schedule Variance. 

Do not populate – Calculated by PARSII. 
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EV_VAR_Analysis_WBS Table 
Variance Analysis Data By WBS 

Field Name  Field Type  Length  Description  Req. 

CINCCV NUMERIC 16 Incremental Cost Variance. 

Do not populate – Calculated by PARSII. 

 

CINCSPI NUMERIC 16 Incremental Schedule Performance Index. 

Do not populate – Calculated by PARSII. 

 

CINCCPI NUMERIC 16 Incremental Cost Performance Index. 

Do not populate – Calculated by PARSII. 

 

CCUMSV NUMERIC 16 Cumulative Schedule Variance. 

Do not populate – Calculated by PARSII. 

 

CCUMCV NUMERIC 16 Cumulative Cost Variance. 

Do not populate – Calculated by PARSII. 

 

CCUMSPI NUMERIC 16 Cumulative Schedule Performance Index. 

Do not populate – Calculated by PARSII. 

 

CCUMCPI NUMERIC 16 Cumulative Cost Performance Index. 

Do not populate – Calculated by PARSII. 

 

CVAC NUMERIC 16 Variance At Complete. 

Do not populate – Calculated by PARSII. 

 

CIEAC1 NUMERIC 16 Independent Estimate At Complete 1. 

Do not populate – Calculated by PARSII. 

 

IEAC1Meth VARCHAR 50 Method of Calculation for IEAC 1. 

Do not populate – Calculated by PARSII. 

 

CIEAC2 NUMERIC 16 Independent Estimate At Complete 2. 

Do not populate – Calculated by PARSII. 

 

IEAC2Meth VARCHAR 50 Method of Calculation for IEAC 2. 

Do not populate – Calculated by PARSII. 

 

CIEAC3 NUMERIC 16 Independent Estimate At Complete 3. 

Do not populate – Calculated by PARSII. 

 

IEAC3Meth VARCHAR 50 Method of Calculation for IEAC 3. 

Do not populate – Calculated by PARSII. 

 

CIEAC4 NUMERIC 16 Independent Estimate At Complete 4. 

Do not populate – Calculated by PARSII. 

 

IEAC4Meth VARCHAR 50 Method of Calculation for IEAC 4. 

Do not populate – Calculated by PARSII. 

 

CIEAC5 NUMERIC 16 Independent Estimate At Complete 5.  
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EV_VAR_Analysis_WBS Table 
Variance Analysis Data By WBS 

Field Name  Field Type  Length  Description  Req. 

Do not populate – Calculated by PARSII. 

IEAC5Meth VARCHAR 50 Method of Calculation for IEAC 5. 

Do not populate – Calculated by PARSII. 

 

Narrative MEMO 1 GB in 
Access 
2003 

Text of Variance Analysis – Narrative 
explanation of the current period, cumulative 
and/or At complete variance.  Narratives are 
required for Level 1 and Level 2 WBS 
elements that exceed the threshold.  
Narratives for lower level WBS elements that 
exceed the threshold are optional. 

* 

Document OBJECT  Document Attachment. 

Do not populate. 

 

3.2.7    EV_VAR_Analysis_OBS Table 

The EV_VAR_Analysis_OBS is not used.  Do not populate the EV_VAR_Analysis_OBS Table. 

3.2.8    Schedule Data 

3.2.8.1    Schedule_Activity Table 

The Schedule_Activity table contains the baseline and current schedule activity information. 

 

Important Notes for Populating the Schedule_Activity Table 

 Schedule_Activity must be reported to the Control Level. 

 Every activity must have a WBS number associated with it. 

 Every WBS number listed in this table must exist in the EV_CPR_Format1. Every OBS 

number listed in this table must exist in the EV_CPR_Format2. Duration is expressed in 

whole days.   

 Float is expressed in whole days.   

 
Schedule_Activity Table 

Activity Schedule Data -- Schedule_Activity  

Field Name  Field Type  Length Description  Req. 

ProjectName VARCHAR 50 Project Identification Code or number.  It is 
recommended but not necessary that the 
official DOE project number be used. 

* 

StatusDate DATETIME  End Date of Current Reporting Period.  Use 
the accounting period close date (generally 
the status reporting periods established in the 
contract). 

* 

ActNam VARCHAR 50 Activity Code or ID. * 
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Schedule_Activity Table 
Activity Schedule Data -- Schedule_Activity  

Field Name  Field Type  Length Description  Req. 

ActDesc VARCHAR 255 Activity Description or Short Title. * 

WBSNUM VARCHAR 35 WBS Element or ID.   * 

OBSNUM VARCHAR 50 OBS Element or ID. * 

ActType VARCHAR 1 Activity Type (A =Activity, S = Summary, M = 
Milestone, H = Hammock)  

Mappings of Primavera activity types to 
PARSII: 
TT_MILE = M 
TT_FINMILE = M  

TT_LOE = S  

TT_TASK = A 

* 

CUR_StrCon VARCHAR 3 Current Start Constraint (SNE = Start No 
Earlier, SNL = Start No Later, SON = Start 
On, ACS = Actual Start)  

* 

CUR_StrConDate DATETIME  Current Start Constraint Date. * 

CUR_FinCon VARCHAR 3 Current Finish Constraint (FNE = Finish No 
Earlier, FNL = Finish No Later, FON = Finish 
On, ACF = Actual Finish)  

* 

CUR_FinConDate DATETIME  Current Finish Constraint Date. 

 

* 

CUR_ESDate DATETIME  Current Early Start Date. 

Current Early Start Date cannot be later than 
the Current Early Finish Date. 

* 

CUR_EFDate DATETIME  Current Early Finish Date. 

Current Early Finish Date cannot be earlier 
than the Current Early Start Date. 

* 

CUR_LSDate DATETIME  Current Late Start Date. 

Current Late Start Date cannot be later than 
the Current Late Finish Date. 

* 

CUR_LFDate DATETIME  Current Late Finish Date. 

Current Late Finish Date cannot be earlier 
than the Current Late Start Date. 

* 

CUR_FreeFlt INT 4 Current Free Float.  Report in whole work 
days. 

* 

CUR_TtlFlt INT 4 Current Total Float. Report in whole work 
days. 

* 

CUR_Crit BOOLEAN 1 Current Critical Path. - Field accepts Yes/No 
values. NULL value will be assumed as No. 

* 
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Schedule_Activity Table 
Activity Schedule Data -- Schedule_Activity  

Field Name  Field Type  Length Description  Req. 

CUR_OrgDur INT 4 Current Original Duration. * 

CUR_RemDur INT 4 Current Remaining Duration.     * 

CUR_PctCmp NUMERIC 16 Current Percent Complete - represents % 
Complete reported on Activity/Milestone in 
Primavera Current schedule. The field can 
accept up to 2 decimal places. 

* 

BAS_StrCon VARCHAR 3 Baseline Start Constraint (SNE = Start No 
Earlier, SNL = Start No Later, SON = Start 
On, ACS = Actual Start)  

* 

BAS_StrConDate DATETIME  Baseline Start Constraint Date. 

 

* 

BAS_FinCon VARCHAR 3 Baseline Finish Constraint (FNE = Finish No 
Earlier, FNL = Finish No Later, FON = Finish 
On, ACF = Actual Finish)  

* 

BAS_FinConDate DATETIME  Baseline Finish Constraint Date. 

 

* 

BAS_ESDate DATETIME  Baseline Early Start Date. 

 

* 

BAS_EFDate DATETIME  Baseline Early Finish Date. 

Baseline Early Finish Date cannot be earlier 
than the Baseline Early Start Date. 

* 

BAS_LSDate DATETIME  Baseline Late Start Date. 

Baseline Late Start Date cannot be later than 
the Baseline Late Finish Date. 

* 

BAS_LFDate DATETIME  Baseline Late Finish Date. 

Baseline Late Finish Date cannot be earlier 
than the Baseline Late Start Date. 

* 

BAS_FreeFlt INT 4 
Baseline Free Float.  Float fields are Long 
Integer type fields which mean no decimal 
places will be reported.  Report in whole work 
days. 

* 

BAS_TtlFlt INT 4 Baseline Total Float.  Float fields are Long 
Integer type fields which mean no decimal 
places will be reported.  Report in whole work 
days. 

* 

BAS_Crit BOOLEAN 1 Baseline Critical Path. Field accepts Yes/No 
values. NULL value will be assumed as No. 

* 

BAS_OrgDur INT 4 Baseline Original Duration.  Duration fields 
are Long Integer type fields which mean no 
decimal places will be reported.  Report in 

* 
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Schedule_Activity Table 
Activity Schedule Data -- Schedule_Activity  

Field Name  Field Type  Length Description  Req. 

whole work days. 

BAS_RemDur INT 4 Baseline Remaining Duration. Float fields are 
Long Integer type fields which mean no 
decimal places will be reported.  Report in 
whole work days. 

* 

BAS_PctCmp NUMERIC 16 Baseline Percent Complete - represents % 
Complete reported on Activity/Milestone in 
Primavera Baseline schedule. The field can 
accept up to 2 decimal places. 

* 

 

3.2.8.2 Schedule_Relationship Table 

The Schedule_Relationship table contains the baseline and current relationship information.   

 

Important Notes for Populating the Schedule_Relationship Table 

 Activities (ActNam and ActNamRel) listed in this table must exist in the 

Schedule_Activity table. 

 Lag and lead are reported in whole days.   Report in whole work days. 

 Lag is reported as a positive value; Lead as a negative value. 
 

Schedule_Relationship Table 
Activity Relationship Data 

Field Name  Field Type  Length Description  Req. 

ProjectName VARCHAR 50 Project Identification Code or number.  It is 
recommended but not necessary that the 
official DOE project number be used. 

* 

StatusDate DATETIME  End Date of Current Reporting Period.  Use 
the accounting period close date (generally 
the status reporting periods established in the 
contract). 

* 

ActNam VARCHAR 50 Predecessor Activity Name or Code.  * 

ActNamRel VARCHAR 50 Successor Activity Name or Code. * 

CUR_RelType VARCHAR 2 Current Relationship Type.   

FS – Finish to Start,  

SS – Start to Start,  

FF – Finish to Finish,  

SF – Start to Finish,  

HS – Hammock Start,  

HF – Hammock Finish 

* 

CUR_Lag INT 4 Current Lag/Lead. Lag is reported as a * 
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Schedule_Relationship Table 
Activity Relationship Data 

Field Name  Field Type  Length Description  Req. 

positive value; Lead as a negative value. Lag 
/ Lead fields are Long Integer type fields 
which mean no decimal places will be 
reported.  Report in whole work days. 

BAS_RelType VARCHAR 2 Baseline Relationship Type. 

FS – Finish to Start,  

SS – Start to Start,  

FF – Finish to Finish,  

SF – Start to Finish,  

HS – Hammock Start,  

HF – Hammock Finish 

* 

BAS_Lag INT 4 Baseline Lag/Lead.  Lag is reported as a 
positive value; Lead as a negative value. Lag 
/ Lead fields are Long Integer type fields 
which mean no decimal places will be 
reported.  Report in whole work days. 

* 

 

3.2.9    Risk_Log Table 

The Risk_Log is not used.  Do not populate the Risk_Log Table. 

3.2.10 EV_RAM Table 

The Responsibility Assignment Matrix is not used.  Do not populate the EV_RAM Table. 

3.3 File Naming Convention 

After populating the Access file and prior to submission, the Access file must be renamed 

according the file naming convention below. 

 

SITE_CONTRACTOR_PROJID_PERIOD_RUNDATE.mdb 

 

Where 

SITE = Abbreviation for the site 

CONTRACTOR = Abbreviation for the contractor 

PROJID = Official DOE Project Number for the project 

PERIOD = Reporting period for the project, expressed as calendar year (YYYY) and month 

(MM) 

RUNDATE = Date the Access file was populated, expressed as calendar year (YYYY), month 

(MM) and day (DD) 
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Example:  OR_Isotek_OR0011Z_200909_20091011.mdb 

 

The Contractor submits the data via web-based interface directly to the PARS server. The system 

provides detailed error messages if the data fails to transmit and a PARS Helpdesk is available to 

provide technical support. 

 

The current version of the Access template and DOE-developed Automated PARS Data 

Extraction Utility can be downloaded from PARS SUPPORT page, by logging into the PARS 

system at https://pars2oa.doe.gov, and navigating to SUPPORT section using top menu 

navigation links. 

 

 

  

https://pars2oa.doe.gov/
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4  APPENDIX SECTION 

4.1 Acronyms and Terms 

Accrued costs - earmarked for the project and for which payment is due, but has not been made. 

  

Actual Cost (AC) – incurred costs charged to the project budget for which payment has been 

made or accrued for payment.  See Earned Value Analysis.   

 

Actual Cost of Work Performed (ACWP)(Spent Costs) – total costs incurred (direct and 

indirect) in accomplishing work during a given time period. See also earned value analysis. 

 

Actual dates - actual dates are entered as the project progresses. These are the dates that 

activities really started and finished as opposed to planned or projected dates.  

 

Actual direct costs - those costs specifically identified with a contract or project. See also direct 

costs.  

 

Actual Finish Date (AF) - the point in time that work actually ended on an activity. (Note: in 

some application areas, the activity is considered "finished" when work is "substantially 

complete.") 

 

Actual Start Date (AS) - the point in time that work actually started on an activity. 

 

ACWP - Actual Cost of Work Performed 

 

Actual Cost of Work Performed (ACWP) - total costs incurred (direct and indirect) in 

accomplishing work during a given time period. See also earned value. 

 

Actual Finish Date (AF) - the point in time that work actually ended on an activity. (Note: in 

some application areas, the activity is considered "finished" when work is "substantially 

complete.") 

 

Actual Start Date (AS) - the point in time that work actually started on an activity. 

 

ART - Automated Reporting Tool  

 

Baseline - The approved time phased plan (for a project, a work breakdown structure 

component, a work package, or a schedule activity), plus or minus approved project scope, cost, 

schedule, and technical changes. Generally refers to the current baseline, but may refer to the 

original or some other baseline. Usually used with a modifier (e.g., cost baseline, schedule 

baseline, performance measurement baseline, technical baseline.)  Source:  PMBOK Guide, Third 

Edition; Section V:  Glossary. 
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Baseline cost - the amount of money an activity was intended to cost when the schedule was 

baselined.  

 

Baseline schedule - the baseline schedule is a fixed project schedule. It is the standard by which 

project performance is measured. The current schedule is copied into the baseline schedule 

which remains frozen until it is reset. Resetting the baseline is done when the scope of the project 

has been changed significantly, for example after a negotiated change. At that point, the original 

or current baseline becomes invalid and should not be compared with the current schedule.  

 

BCWP - Budgeted Cost of Work Performed 

 

BCWS - Budgeted Cost of Work Scheduled 

 

Breakdown Structure - A hierarchical structure by which project elements are broken down, or 

decomposed. See also product breakdown structure (PBS), organizational breakdown structure 

(OBS), resource breakdown structure (RBS), and work breakdown structure (WBS).  

  
Budget - quantification of resources needed to achieve a task by a set time, within which the task 

owners are required to work.  Note: a budget consists of a financial and/or quantitative statement, 

prepared and approved prior to a defined period, for the purpose of attaining a given objective 

for that period.  (The planned cost for an activity or project.)  

  
Budget at completion (BAC) - the sum total of the time-phased budgets. The estimated total 

cost of the project when done. 

 

Budget cost - the cost anticipated at the start of a project.  

  
Budgeted Cost of Work Performed (BCWP) – the sum of the budget for work completed plus 

apportioned work in progress to be completed during a relevant time period.  BCWP can also be 

calculated by taking the percentage of work completed times the baseline cost of the activity (% 

Complete x Planned Cost for each activity). 

 

Budgeted Cost of Work Scheduled (BCWS) – the sum of the budgets for work scheduled to be 

accomplished during a relevant time period.  See also earned value analysis.  The planned cost 

of work that should have been achieved according to the project baseline dates.  Elapsed costs / 

baseline cost to date. 

  
Capital cost - the carrying cost in a balance sheet of acquiring an asset and bringing it to the 

condition where it is capable of performing its intended function over a future series of periods. 

  
Contingency Reserve - a separately planned quantity used to allow for future situations which 

may be planned for only in part (sometimes called "known unknowns"). For example, rework is 

certain, the amount of rework is not. Contingency reserves may involve cost, schedule, or both. 

Contingency reserves are intended to reduce the impact of missing cost or schedule objectives. 
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Contingency reserves are normally included in the project’s cost and schedule baselines. 

 

Contract - a contract is a mutually binding agreement which obligates the seller to provide the 

specified product and obligates the buyer to pay for it 

  
Contractor - a person, company, or firm who holds a contract for carrying out the works and/or 

the supply of goods or services in connection with the project  

  

Contract target cost - the negotiated costs for the original defined contract and all contractual 

changes that have been agreed and approved, but excluding the estimated cost of any authorized, 

unpriced changes. The contract target cost equals the value of the budget at completion plus 

management or contingency reserve.  

  

CA- Control Account  

 

Cost account manager - a member of a functional organization responsible for cost account 

performance, and for the management of resources to accomplish such tasks.  

  
Cost Estimating - estimating the cost of the resources needed to complete project activities. 

 

Cost Performance Index (CPI) - the ratio of budgeted costs to actual costs (BCWP/ACWP). 

CPI is often used to predict the magnitude of a possible cost overrun using the following 

formula: original cost estimate/CPI = projected cost at completion. See also earned value.  The 

cost efficiency ratio of earned value to actual costs.  CPI is often used to predict the magnitude of 

a possible cost overrun.  See also earned value. 

 

Cost Variance (CV) - (1) Any difference between the estimated cost of an activity and the 

actual cost of that activity. (2) In earned value, BCWP less ACWP. 

 

COTS – Commercial Off The Shelf 

 

CPP - Contractor Project Performance 

 

Current Finish Date - the current estimate of the point in time when an activity will be 

completed. 

 

Current Start Date - the current estimate of the point in time when an activity will begin. 

  
CV - Cost Variance 

  
Direct costs - are specifically attributable to an activity or group of activities without 

apportionment. (Direct costs are best contrasted with indirect costs that cannot be identified to a 

specific project.)  

  
EAC - Estimate At Completion 
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Earned Value (EV) – A measure of the value of completed work.  Earned value uses original 

estimates and progress-to-date to show whether the actual costs incurred are on budget and 

whether the tasks are ahead or behind the baseline schedule. 

  
Earned value analysis - analysis of project progress where the actual money, hours (or other 

measure) budgeted and spent is compared to the value of the work achieved.  

  
Earned value cost control - the quantification of the overall progress of a project in financial 

terms so as to provide a realistic yardstick against which to compare the actual cost to date.  

  
Estimate at completion (EAC) - a value expressed in either money and/or hours, to represent 

the projected final costs of work when completed. The EAC is calculated as ETC + ACWP.  

  
Estimate to complete (ETC) - the value expressed in either money or hours developed to 

represent the cost of the work required to complete a task.  

  
ETC - Estimate (or Estimated) To Complete (or Completion) 

 

Exception report - focused report drawing attention to instances where planned and actual 

results are expected to be, or are already, significantly different.  Note: an exception report is 

usually triggered when actual values are expected to cross a predetermined threshold that is set 

with reference to the project plan. The actual values may be trending better or worse than plan.  

 

Management Reserve (MR) - a separately planned quantity used to allow for future situations 

which are impossible to predict (sometimes called "unknown unknowns"). Management reserves 

may involve cost or schedule. Management reserves are intended to reduce the risk of missing 

cost or schedule objectives. Use of management reserve requires a change to the project’s cost 

baseline.  

 

OA – Oversight and Assessment 

 

OBS - Organization(al) Breakdown Structure 

 

Organizational Breakdown Structure (OBS) - Hierarchical way in which the organization 

may be divided into management levels and groups, for planning and control purposes and to 

relate work packages to organizational units. 

 

Other direct costs (ODC) - a group of accounting elements which can be isolated to specific 

tasks, other than labor and material. Included in ODC are such items as travel, computer time, 

and services.  

 

PARS – Project Assessment and Reporting System 
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Percent Complete (PC) - an estimate, expressed as a percent, of the amount of work which has 

been completed on an activity or group of activities.  May be aggregated to sections of a project 

or the whole project.  

  
Performance measurement techniques - performance measurement techniques are the methods 

used to estimate earned value. Different methods are appropriate to different work packages, 

either due to the nature of the work or to the planned duration of the work package.  

 

Performance Reporting - collecting and disseminating information about project performance 

to help ensure project progress. 

 

PMIS - Project Management Information Systems  

  

Project Data Template - A template is standardized file type used by computer software as a 

pre-formatted example on which to base other files, such as documents or tables.  In PARS, the 

term template is also known as the ”Project Data Template” and refers to a blank Microsoft 

Access Database that holds ten individual tables that define the layout of specific data to be 

placed in each table.  For example, the Microsoft Access Table currently contains the following 

table names. 

 

1. EV Time Phased Table 

2. EV MR Log Table 

3. Schedule Activity Table 

4. Schedule Relationship Table 

5. EV VAR Analysis WBS Table 

6. EV VAR Analysis OBS Table 

7. Risk Log Table 

8. EV CPR Header Table 

9. EV CPR Format 1 Table 

10. EV CPR Format 2 Table 

11. EV RAM Table 

 

Risk analysis - systematic use of available information to determine how often specified events 

may occur and the magnitude of their likely consequences. (A technique designed to quantify the 

impact of uncertainty)  

 

Risk Log - formal record of identified risks (a body of information listing all the risks identified 

for the project, explaining the nature of each risk and recording information relevant to its 

assessment and management).  

  
Risk Management - Systematic application of policies, procedures, methods and practices to the 

tasks of identifying, analyzing, evaluating, treating and monitoring risk. (The process whereby 

decisions are made to accept known or assessed risks and /or the implementation of actions to 

reduce the consequences or probability of occurrence.)  
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Schedule - the timetable for a project. It shows how project tasks and milestones are planned out 

over a period of time.  

  
Schedule variance (cost) - the difference between the budgeted cost of work performed and the 

budgeted cost of work scheduled at any point in time.  

  
Schedule performance index (SPI) – ratio of work accomplished versus work planned 

(BCWP/BCWS), for a specified time period. The SPI is an efficiency rating for work 

accomplishment, comparing work accomplished to what should have been accomplished. See 

earned value. 

  
Schedule Variance (SV) - (1) Any difference between the scheduled completion of an activity 

and the actual completion of that activity. (2) In earned value, BCWP less BCWS. 

 

Statement of Work (SOW) - a narrative description of products or services to be supplied under 

contract. 

  
Subcontract - a contractual document which legally transfers the responsibility and effort of 

providing goods, services, data, or other hardware, from one firm to another.  

  
Subcontractor - an organization that supplies goods or services to a supplier.  

  
SV - Schedule Variance 

 

Target Completion Date - a date which Contractors strive towards for completion of the 

activity.  

  
Target Date - date imposed on an activity or project by the user. There are two types of target 

dates; target start dates, and target finish dates.  

 

Time analysis - the process of calculating the early and late dates for each activity on a project, 

based on the duration of the activities and the logical relations between them.  

   
Variance - a discrepancy between the actual and planned performance on a project, either in 

terms of schedule or cost.  

  
Variance at completion (VAC) - the difference between budget at completion and estimate at 

completion.  

  
WBS - Work Breakdown Structure 
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Work Breakdown Structure (WBS) - A deliverable-oriented hierarchical decomposition of the 

work to be executed by the project team to accomplish the project objectives and create the 

required deliverables. It organizes and defines the total scope of the project. Each descending 

level represents an increasingly detailed definition of the project work. The WBS is decomposed 

into work packages.   

4.2 Access Table Relationships 

The diagram below shows the relationship between the Access CPR tables and the other Access 

tables. 

4.3 Data Item Descriptions (DID) 

Integrated Program Management Report (IPMR) 

Contract Funds Status Report (CFSR) 
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DATA ITEM DESCRIPTION 
 
Title:  Integrated Program Management Report (IPMR) 
Number:  NA (DOE Version October 2018)  
Approval Date:  20181025 
Preparing Activity:  Department of Energy (DOE) Office of Project Management (PM) 
Applicable Forms:  Forms are available to be used to submit required formats as follows: 
 


IPMR Format Form 
Number 


Format No. 


Work Breakdown Structure 2734/1 1 


Organizational Categories 2734/2 2 


Baseline 2734/3 3 


Staffing 2734/4 4 


Explanations and Problem Analysis 2734/5 5 


Integrated Master Schedule N/A 6 


Cost and Schedule EVM System Performance and 
Compliance Data  


N/A 7 


 
1.0. USE/RELATIONSHIP:  
 
1.1. The IPMR contains data for measuring cost and schedule performance on Department of Energy 


(DOE) capital asset projects. It is structured around seven formats that contain the content and 


relationships required for the electronic submissions. IPMR formats should be completed for each 


individual project, not necessarily at the overall contract level which may encompass numerous projects, 


operations and other work activity.  Reference Contract Performance Report (CPR) / Integrated Program 


Management Report (IPMR): Purpose & Uses, CPR/IPMR: FPD Quick Check, and IPMR Data Item 


Description (snippets 2.1, 2.2, and 2.3 located at https://www.energy.gov/projectmanagement/evms-


training-snippets) for more information.  


1.1.1. Format 1 defines cost and schedule performance data by product- oriented Work Breakdown 
Structure (WBS).  [Sample DD FORM 2734/1 attached and at 
http://www.esd.whs.mil/Portals/54/Documents/DD/forms/dd/dd2734-1.pdf] 
 
1.1.2. Format 2 defines cost and schedule performance data by the contractor's organizational structure 
(e.g., Functional or Integrated Product Team (IPT)). [Sample DD FORM 2734/2 attached and at 
http://www.esd.whs.mil/Portals/54/Documents/DD/forms/dd/dd2734-2.pdf] 
 
1.1.3. Format 3 defines changes to the Performance Measurement Baseline (PMB). [Sample DD FORM 
2734/3 attached and at http://www.esd.whs.mil/Portals/54/Documents/DD/forms/dd/dd2734-3.pdf] 
 
1.1.4. Format 4 defines staffing forecasts. [Sample DD FORM 2734/4 attached and at 
http://www.esd.whs.mil/Portals/54/Documents/DD/forms/dd/dd2734-4.pdf] 
 
1.1.5. Format 5 is a narrative report used to provide the required analysis of data contained in Formats 
1-4 and 6. [Sample DD FORM 2734/5 attached and at 
http://www.esd.whs.mil/Portals/54/Documents/DD/forms/dd/dd2734-5.pdf] 



https://www.energy.gov/projectmanagement/downloads/evms-training-snippet-21-contract-performance-report-cpr-integrated

https://www.energy.gov/projectmanagement/downloads/evms-training-snippet-21-contract-performance-report-cpr-integrated

https://www.energy.gov/projectmanagement/downloads/evms-training-snippet-22-contract-performance-report-integrated-program

https://www.energy.gov/projectmanagement/downloads/evms-training-snippet-23-integrated-program-management-report-ipmr

https://www.energy.gov/projectmanagement/downloads/evms-training-snippet-23-integrated-program-management-report-ipmr

http://www.esd.whs.mil/Portals/54/Documents/DD/forms/dd/dd2734-1.pdf

http://www.esd.whs.mil/Portals/54/Documents/DD/forms/dd/dd2734-2.pdf

http://www.esd.whs.mil/Portals/54/Documents/DD/forms/dd/dd2734-3.pdf

http://www.esd.whs.mil/Portals/54/Documents/DD/forms/dd/dd2734-4.pdf

http://www.esd.whs.mil/Portals/54/Documents/DD/forms/dd/dd2734-5.pdf
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мΦмΦсΦ CƻǊƳŀǘ с ŘŜŦƛƴŜǎ ŀƴŘ Ŏƻƴǘŀƛƴǎ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ LƴǘŜƎǊŀǘŜŘ Master Schedule (IMS) for the project. 
 
1.1.7. Format 7 defines the time-phased historical & forecast cost and schedule EVM system 
performance and compliance data submission. 
 
1.2. The IPMR's primary value to the Government is its utility in reflecting current project status and 
projecting future project performance. It will be used by the DOE federal staff, including program 
managers, engineers, cost estimators, and financial management personnel, as a basis for 
communicating project performance status with the contractor. DOE will also use the IPMR data for the 
following purposes: 
 
1.2.1. Integrate cost and schedule performance data with objective technical measures of performance. 
 
1.2.2. Identify the magnitude and impact of realized and potential performance problem areas that may 
cause significant cost and schedule variances. 
 
1.2.3. Provide valid, timely, and accurate project status information to Government leadership. 
 
мΦоΦ ¢ƘŜ Ltaw Řŀǘŀ Ƴǳǎǘ ōŜ ŎƻƴǎƛǎǘŜƴǘ ǿƛǘƘ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ŀŎǘǳŀƭ project status. 
 
1.4. The IPMR is used to obtain cost and schedule performance information on capital asset projects 
under contracts requiring compliance with the Electronic Industries Alliance Standard 
748 (EIA-748), Earned Value Management Systems (EVMS) (current version in effect at time of project 
award). The IPMR data elements must reflect the output of the contractor's EIA-748 compliant system, 
where applicable. 
 
1.5 ¢Ƙƛǎ 5L5 Ƴŀȅ ǳǎŜ ǘƘŜ ǘŜǊƳǎ άŎƻƴǘǊŀŎǘέ ŀƴŘ άǇǊƻƧŜŎǘέ interchangeably.  Some projects are 
measured at the contract level and others at the project level.  This DID is applicable to both types and 
the terminology should be interpreted accordingly. 
 
2.0. COMMON IPMR REQUIREMENTS: 
 
2.1. Electronic Submittal Formats. Formats 1-7. 
 
The following requirements apply to 2.1.1. Electronic Submission of Data. The content in Formats 1-7 
shall be submitted electronically to the PARS Central Repository in accordance with PARS Contractor 
Project Performance (CPP) Upload Requirements latest version.  Data are reported to the control 
account level at a minimum, and tailored where appropriate down to lower levels (e.g., lowest level 
element of cost).  Refer to PARS website at https://community.max.gov/display/DOEExternal/PM+PARS 
 
Formats 1-7 are generated from a variety of software driven business tools to produce information 
required by the government. The name and version of the software driven business tool in use by the 
contractor, inclusive of patches and fixes, shall be identified to the government. 
 
2.1.1.1. Reserved 
 
2.1.1.2. IMS Guidelines. Format 6 shall also be submitted ƛƴ ŎƻƴǘǊŀŎǘƻǊΩǎ native schedule format  



https://community.max.gov/display/DOEExternal/PM+PARS
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2.1.1.3. Time-phased Cost and Schedule EVM System Data Guideline. Format 7 shall be submitted using 
the currently required PARS extraction tool Access file, or when appropriate, the CSV flat file templates 
developed to support the DOE Office of Project Management (PM) EVMS compliance review standard 
operating procedure.  These will be formally published in a combined PARS CPP Upload Requirements 
and DOE Integrated Program Management Report (IPMR) Data Item Description (DID) document 
following current PARS updates.  CSV templates can be obtained by contacting PM-30 or the PARS 
Administrator.  The current version of the Access template and DOE-developed Automated PARS Data 
Extraction Utility can be downloaded from PARS SUPPORT page, by logging into the PARS system at 
https://pars2oa.doe.gov, and navigating to SUPPORT section using top menu navigation links. 
 
2.2. Additional Submittal Formats. The following additional submittal requirements apply to formats 1-7. 
 
2.2.1. Hours. The Government may require the contractor to provide Formats 1-4 by hours as additional, 
separate submissions. DOE may define the basis for Format 5 variance analysis (hours or dollars). 
 
2.2.2. Reporting Level. Data are reported to the control account level at a minimum, and tailored where 
appropriate down to lower levels (e.g., lowest level element of cost). 
 
2.2.3. Reserved 
 
2.2.4. Native Variance Analysis Format. Format 5 shall be submitted consistent with the PARS CPP 
Upload Requirements as posted on the PARS website.  
 
2.2.5. Native Schedule Format. Format 6 shall also be submitted in the contractorΩǎ ƴŀǘƛǾŜ La{ ǎŎƘŜŘǳƭŜ 
electronic file format.  
  
2.2.6.1. BCWS Reporting Period. Budgeted Cost for Work Scheduled (BCWS) shall be reported from 
project start award through project completion. 
 
2.2.6.2. BCWP Reporting Period. Budgeted Cost for Work Performed 
(BCWP) shall be reported from project start through the current reporting month. 
 
2.2.6.3. ACWP Reporting Period. Actual Cost of Work Performed (ACWP) shall be reported from project 
start through the current reporting month. 
 
2.3. Security Requirements. Security requirements may affect IPMR marking and/or delivery 
requirements. 
 
2.4. Subcontractor Requirement. While The Government may require separate submission(s) of 
subcontractor IPMRs, contractor is expected to comply with the requirements of this DID to include 
subcontractors, and flow down appropriate requirements of this DID to subcontractors. 
 
2.5. Reporting Frequency. 
 
2.5.1. Monthly Submission Requirement. The IPMR Formats 1-6 shall be required at least monthly.  
 
 



https://pars2oa.doe.gov/
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2.6. Submission Requirements. 
 
2.6.1. Formats 1-7 shall be submitted into PARS no later than the last workday of every month. All the 
Formats shall reflect the same reporting period. 
 
2.7. Scope of Reporting. Data reported in the IPMR shall reflect all negotiated project work and include 
the total scope of authorized unpriced work efforts as of the period specified in the IPMR. 
 
2.8. Applicability. 
 
2.8.1. When EVM requirements of DOE O 413.3 is Applicable. Formats 1-7 are required whenever DOE O 
413.3 is applicable. 
 
2.8.2. Reserved. 
 
2.8.3. EVM Tailoring/Clarification. Contact DOE PM-30 or the PARS Administrator for guidance and 
tailoring clarifications.    
 
3.0. IPMR FORMAT CONTENT REQUIREMENTS. 
 
¢ƘŜ Ltaw ŎƻƴǘŜƴǘ ǎƘŀƭƭ ōŜ ŎƻƴǎƛǎǘŜƴǘ ǿƛǘƘ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ 9L!-748 documented system, where 
applicable, and shall contain the following: 
   
3.1. Common Heading Information. Preparation instructions for the common heading information apply 
only to Formats 1-4 and 7. The common heading information relates to Blocks 1-4 on the Formats. The 
instructions also apply to Format 5, but the information may be provided in contractor format. 
 
3.1.1. Contractor. Enter in Block 1.a the contractor's name and division (if applicable). Enter in Block 1.b 
the facility location and mailing address of the reporting contractor. 
 
3.1.2. Contract. Enter the contract information in Block 2 as applicable. 
 


1) Enter the contract name in Block 2.a; 
 
2) Enter the contract number and the applicable Contract Line Item Number(s) (CLIN(s) in Block 


2.b; 
 
3) Enter the contract type in Block 2.c; 
 
4) Enter the contract share ratio, if applicable, in Block 2.d. 


 
3.1.3. Program. Enter in the project information in Block 3. 
 


1) Enter in Block 3.a the project name, number, acronym, type, model, series, or other 
designation of the prime item(s) purchased under the contractΣ ŀǎ ǿŜƭƭ ŀǎ ǘƘŜ ǇǊƻƧŜŎǘΩǎ 
unique PARS number; 


 
2) Enter the project phase (e.g., development, production) in Block 3.b.; 
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оύ ¦ǎŜ ά¸Ŝǎέ ƻǊ άbƻέ ǘƻ ƛƴŘƛŎŀǘŜ ǿƘŜǘƘŜǊ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ 9±a{ Ƙŀǎ ōŜŜƴ ŀǇǇǊƻǾŜŘ ƻǊ 


disapproved by the Cognizant Federal Agency (CFA) [DOE EVM Certification Memo} and the 
date of the approval/disapproval in Block 3.c. [Note: The contractor may have several 
ŀǇǇǊƻǾƛƴƎ /C!ǎ ǘƘŀǘ Ƴŀȅ ŀǇǇƭȅ ǘƻ ŘƛŦŦŜǊŜƴǘ ƭŜǾŜƭǎ ƻŦ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ƻǊƎŀƴƛȊŀǘƛƻƴΦϐ 


 


¶ ! ά¸Ŝǎέ ƛƴŘƛŎŀǘŜǎ ǎȅǎǘŜƳ ŀǇǇǊƻǾŀƭ ŀƴŘ άbƻέ ƛƴŘƛŎŀǘŜǎ ƴƻ ǎȅǎǘŜƳ ŀǇǇǊƻǾŀƭΦ 
 


¶ !ƭƭ άbƻέ ŀƴǎǿŜǊǎ Ƴǳǎǘ ōŜ ŘƛǎŎǳǎǎŜŘ ƛƴ CƻǊƳŀǘ р ŀƴŘ ŎŀǘŜƎƻǊƛȊŜŘ ōȅ ŜƛǘƘŜǊ 
ά²ƛǘƘŘǊŀǿƴΣέ ά{ǳǎǇŜƴŘŜŘέΣ άbƻǘ !ǎǎŜǎǎŜŘΣέ ƻǊ άbƻǘ !ǇǇƭƛŎŀōƭŜΦέ 


 


¶ This block shall be completed as it relates to the particular contract/site. 
 


¶ The date shall be the date of the Advance Agreement, if applicable, or the date of 
the letter of acceptance from the CFA. 


 


¶ 9ƴǘŜǊ άbκ!έ ƛŦ ƴŜƛǘƘŜǊ ŀƴ !ŘǾŀƴŎŜ !ƎǊŜŜƳŜƴǘ ƴƻǊ ŀƎŜƴŎȅ ŀŎŎŜǇǘŀƴŎŜ ƭŜǘǘŜǊ ƛǎ 
applicable to the contract/site. 


 
3.1.4. Report Period. Enter the beginning date in Block 4.a and the ending date in Block 4.b of the time 
period covered by the report. 
 
3.1.5. Security. All electronic file deliverables shall include the appropriate security designations. 
 
3.1.6. Dollars In. If reported dollar amounts are not in whole dollars, enter the units used (e.g. $K, $M, 
$B) at the top of each page. This applies only to human readable submissions. 
 
3.2. Format 1 - Work Breakdown Structure. The submission of Format 1 data shall utilize a product-
oriented WBS at the level established by tailoring the DOE Work Breakdown Structure (WBS) 
Handbook/Guide as applicable.   
 
3.2.1. Contract Data. 
 
3.2.1.1. Quantity. Enter in Block 5.a the number of principal hardware delivery items to be procured on 
this project. Non-ƘŀǊŘǿŀǊŜ ǘȅǇŜ ŎƻƴǘǊŀŎǘǎ όŜΦƎΦΣ ǎƻŦǘǿŀǊŜ ƻǊ ǎŜǊǾƛŎŜǎύ ǎƘŀƭƭ ǇƭŀŎŜ ŀ άлέ ƛƴ ǘƘƛǎ ōƭƻŎƪΦ 
 
3.2.1.2. Negotiated Cost. Enter in Block 5.b the dollar value (excluding fee or profit) on which 
contractual agreement was reached as of the reflected reporting period. 
 
3.2.1.2.1. For an incentive contract, enter the definitized contract target cost. 
 
3.2.1.2.2. For a cost plus fixed fee or award fee contract, enter the estimated negotiated cost. The 
estimated cost shall consist only of estimated amounts for changes in the contract scope of work, not 
for cost overrun above the original estimated cost. 
 
3.2.1.2.3. Amounts for changes shall not be included until they have been definitized in the contract. 
 









frankm
File Attachment
IPMR DID DOE Version 2018 (102518)_Final.pdf




 


 


CFSR DID - DOE Version October 2018      1 


 


DATA ITEM DESCRIPTION 
 
Title:  Contract Funds Status Report (CFSR) 
Number:  NA (DOE Version October 2018)  
Approval Date:  20181025 
Preparing Activity:  Department of Energy (DOE) Office of Project Management (PM) 
 
Use/relationship: 
 
The Contract Funds Status Report (CFSR) [Sample Form DD 1586 attached and at 
http://www.esd.whs.mil/Portals/54/Documents/DD/forms/dd/dd1586.pdf], is designed to supply 
funding data about individual projects to Federal Project Directors and Contracting Officers for: (a) 
updating and forecasting contract funds requirements for the identified project, (b) planning and 
decision making on funding changes to contracts for the identified project, (c) developing funds 
requirements and budget estimates in support of the identified project, (d) determining funds in excess 
of contract needs for the identified project and available for deobligation, and (e) obtaining rough 
estimates of termination costs. 
 
This Data Item Description (DID) contains the format and content preparation instructions for the data 
product generated by the specific and discrete task requirements as delineated in the contract.  A CFSR 
should be completed for each individual project, not necessarily at the overall contract level which may 
encompass numerous projects, operations and other work activity. 
 
The CFSR is used in conjunction with the Contract Performance Report (CPR)/Integrated Program 
Management Report (IPMR).  Reference Contract Funds Status Report (CFSR) Overview & Reconciliation 
with IPMR/CPR (snippet 2.4 located at https://www.energy.gov/projectmanagement/evms-training-
snippets) for more information.  The CPR/IPMR formats are further described in snippets 2.1, 2.2, and 
2.3. 
 
Contractual Application. The CFSR is applicable to contracts for capital asset projects greater than $50M 
where EVMS is required. A CFSR should be prepared for each individual project with a unique PARS 
number.  In blocks 9 through 14, the values entered should be for the specified project and not at the 
overarching contract level. 
 


Level of Reporting. If a contract is funded with a single appropriation, a single line entry at the 
total contract level should be considered for CFSR reporting. Reporting by line item or WBS element will 
be limited to only those items or elements needed to support funds management requirements. A 
reduced level of reporting may be implemented on contracts (a) with projects less than $100M; (b) that 
are for time and material; or (c) for which only limited funding requirements information is needed. 
 


Multiple Appropriations. Where two or more appropriation sources are used for funding a single 
contract, contractors will segregate funds data by appropriation accounting reference. The contracting 
officer will supply the appropriation numbers applicable to individual line items or WBS elements. If a 
single line item or WBS element is funded by more than one appropriation, methods for segregating and 
reporting such information will be negotiated and specified in the contract. 
 
Frequency and Submission. The CFSR will be a contractual requirement and reported as part of the PARS 
Upload. Unless otherwise provided in the contract, the CFSR will be prepared as of the end of each 



http://www.esd.whs.mil/Portals/54/Documents/DD/forms/dd/dd1586.pdf

https://www.energy.gov/projectmanagement/downloads/evms-training-snippet-24-contract-funds-status-report-cfsr-overview-and

https://www.energy.gov/projectmanagement/downloads/evms-training-snippet-24-contract-funds-status-report-cfsr-overview-and
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calendar quarter or contractor accounting period nearest the end of each quarter. The required number 
of copies of the CFSR will be forwarded within 25 calendar days after the "as of" date of the report, or as 
otherwise specified in the contract. In the event of exceptional circumstances which call for increased 
frequency in reporting, such frequency will not be more often than monthly and will be negotiated and 
specified in the contract. 
 
Explanations of Terms. 
 


Open Commitments. For this report, a commitment represents the estimated obligation of the 
contractor (excluding accrued expenditures) to vendors or subcontractors (based on the assumption 
that the contract will continue to completion). 
 


Accrued Expenditures. For this report, include recorded or incurred costs as defined within the 
Allowable Cost, Fee and Payments Clause (FAR 52.216-7) for cost type contracts or the Progress 
Payments Clause (FAR 52.232-16) for fixed price type contracts, plus the estimated fee or profit earned. 
Such costs include: 
 


Actual payments for services or items purchased directly for the contract. 
 


Costs incurred, but not necessarily paid, for storeroom issues, direct labor, direct travel, direct 
other in-house costs and allocated indirect costs. 


 
Progress payments made to subcontractors. 


 
Pension costs provided they are paid at least quarterly. 


 
 Termination Costs. Although this report is prepared on the basis that the contract will continue 


to completion, it is necessary to report estimated termination cost by government fiscal year and 
generally by more frequent intervals on incrementally funded contracts. The frequency will be 
dependent on the funding need dates (i.e., quarterly) and should be compatible with the contract 
funding clauses, Limitation of Funds clause (cost type contracts) or Limitation of Obligation clause (fixed 
price type contracts). Termination costs include such items as loss of useful life of special tooling, special 
machinery and equipment; rental cost of unexpired leases; and settlement expenses. The definition of 
termination costs is included in FAR 31.205-42.  
 
The CFSR data upload requirements may be “tailored” as defined in the PARS Upload Requirements.   
 
Requirements: 
 
Format. Contractor formats should be substituted whenever they contain all the required data elements 
at the specific reporting levels in a form suitable for management. 
 
Content. The CFSR shall contain the following information: 
 
 Item 1 - Contract Number. Enter the assigned contract number and the latest modification 
number on which contractual agreement has been reached 
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 Item 2 - Contract Type. Enter the type of contract as identified in FAR Part 16 (e.g., Cost Plus 
Fixed Fee (CPFF), Fixed Price Incentive (FPI), etc.). 
 
 Item 3 – Contract Funding For. Enter the applicable type as follows:  
  Multi-Year Procurement (MYP) 
  Incrementally Funded Contract (INC) 
  Contract for a Single Year (SYC) 
 


  For FY. For contracts which are financed with funds appropriated in more than one 
fiscal year, a report is required for each fiscal year’s funds where the separate year’s funds in the 
contract are associated with specific quantities of hardware or services to be furnished. The 
fiscal year (s) being reported will be shown in this block and that year’s share of the total target 
prices (initial and adjusted) will be shown in Items 9 and 10.  


 
Item 4 - Appropriation. Enter the appropriation name in this block.  


 
Item 5 - Previous Report Date. Enter the cut-off date of the previous report. (Year, Month, Day)  


 
Item 6 - Current Report Date. Enter the cut-off date applicable to this report. (Year, Month, Day) 


 
Item 7 - Contractor. Enter the name, division (if applicable), and mailing address of the reporting 


contractor. 
 


Item 8 - Program. Identify the project by name and PARS number. 
 


Item 9 - Initial Contract Price. Enter the dollar amounts for the initial negotiated contract target 
price (or estimated price for non-incentivized contracts) and contract ceiling price when appropriate. For 
contracts which are financed with funds appropriated in more than one fiscal year, only the share of the 
total initial target and ceiling associated with the fiscal year shown in Item 3 will be entered. 
 


Item 10 - Adjusted Contract Price. Enter the dollar amounts for the adjusted contract target 
price (initial negotiated contract plus supplemental agreements) and adjusted contract ceiling price or 
estimated ceiling price where appropriate. For contracts which are financed with funds appropriated in 
more than one fiscal year, only the share of the total adjusted target and ceiling associated with the 
fiscal year shown in Item 3 will be entered.  
 


Item 11 - Funding Information. 
 


Column a. - Line Item/Work Breakdown Structure (WBS) Element. Enter the line item or 
WBS elements specified for CFSR coverage in the contract. 


 
Column b. - Appropriation Identification. Enter the appropriation number for the 


contract or, if applicable, each line item or WBS element) will be shown in Items 9 and 10. 
 


Column c. - Funding Authorized To Date. Enter dollar amounts of contract funding 
authorized under the contract from the beginning of the fiscal year(s) shown in Item 3 through 
the report date shown in Item 6. 
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Column d. - Accrued Expenditures Plus Open Commitments Total. For contract work 
authorized, enter the total of (a) the cumulative accrued expenditures incurred through the end 
of the reporting period, and (b) the open commitments on the "as of" date of the report. Enter 
the total applicable to funds for the fiscal year(s) covered by this report as shown in Item 3. 


 
Separation of Open Commitments and Accrued Expenditures. On selected contracts, the 
separation of open commitments and accrued expenditures by line item or WBS 
element may be a negotiated requirement in the contract. Utilization of this provision 
should be held to the minimum essential to support information needs of DOE. In the 
event this separation of data is not available in the contractor's accounting system or 
cannot be derived without significant effort, provision should be made to permit use of 
estimates. The procedures used by the contractor in developing estimates shall be 
explained in the Remarks section of the report. 


 
Notice of Termination. When a Notice of Termination has been issued, potential 
termination liability costs will be entered in this column. They will be identified to the 
extent possible with the source of liability (prime or subcontract). 


 
Column e. - Contract Work Authorized - Definitized. For the fiscal year(s) shown in Item 


3, enter the estimated price for the authorized work on which contractual agreement has been 
reached, including profit/fee, incentive and cost sharing associated with projected 
over/underruns. Amounts for contract changes will not be included in this item unless they have 
been priced and incorporated in the contract through a supplemental agreement. 


 
Column f. - Contract Work Authorized - Not Definitized. Enter the contractor's estimate 


of the funds requirements for performing required work (e.g., additional agreements or 
changes) for which firm contract prices have not yet been agreed to in writing by the parties to 
the contract. Report values only for items for which written orders have been received. For 
incentive type contracts, show total cost to the Government (recognizing contractor 
participation). Enter in the Remarks section a brief but complete explanation of the reason for 
the change in funds. 


 
Column g. - Subtotal. Enter the total estimated price for all work authorized on the 


contract (Column e. plus Column f.). 
 


Column h. - Forecast - Not Yet Authorized. Enter an estimate of funds requirements, 
including the estimated amount for fee/profit, for changes proposed by the Government or 
contractor, but not yet directed by the contracting officer. In the Remarks section state each 
change document number and estimated value of each change. 


 
Column i. - Forecast - All Other Work. Enter an estimate of funds requirements for 


additional work anticipated to be performed (not included in a firm proposal) which the 
contractor, based on his knowledge and experience, expects to submit to the Government 
within a reasonable period of time.  


 
Column j. - Subtotal. Enter an estimate of total requirements for forecast funding (the 


sum of Column h. plus Column i.). Specific guidelines on what the contractor may include in the 
funding forecast section may be made a part of the contract. 
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Column k. - Total Requirements. Enter an estimate of total funds requirements for 


contract work authorized and forecast (the sum of Column g. plus Column j.). 
 


Column l. - Funds Carryover. For incrementally funded contracts only, report the 
amount by which the prior federal fiscal year funding was in excess of the prior year's 
requirement. If there is no carryover, report zero. Specific instructions for the use of this item 
may be made a part of the contract. 


 
Column m. - Net Funds Required. Enter an estimate of net funds required, subtracting 


funds carryover in Column 1. from total requirements in Column k. 
 


Column Totals. Totals should be provided for Columns c. through m. for all line items or 
WBS elements reported. 


 
Item 12 - Contract Work Authorized (With Fee/Profit) - Actual Or Projected. Data entries will be 


as follows: In the first column, actuals cumulative to date; in all other columns except the last, projected 
cumulative amounts from the start of the contract to the end of the period indicated in the column 
heading; in the last column, the projected cumulative amounts from the start to the end of the contract 
or fiscal year being reported. When the contractor has developed a range of estimates at completion, 
the most likely 
estimate shall be used to develop the projected cumulative data in this item. 
 


Column Headings. Columns 2 through 9 will be headed to indicate periods covering the 
life of the contract or fiscal year being reported and may be headed to show months, quarters, 
half years and/or fiscal years as prescribed by the contracting officer. 


 
Data Composition. Projected data should include all planned obligations, anticipated 


accruals, anticipated over/under targets (total cost to the Government recognizing contractor 
participation), G&A, and fee/profit. For award fee contracts, the fee actually awarded will be 
included in Column 1, Actual to Date. The contractor shall describe in the Remarks section the 
amount, by period, and rationale for any award fee projections included in Columns 2 through 
10. 


 
Item 12.a. - Open Commitments. In the first column enter commitments open as of the 


date of the report. In subsequent columns enter the commitments projected to be open as of 
the end of each period indicated by the column headings. The amount entered will be the 
projected cumulative commitments less the planned cumulative expenditures as of the end of 
time period indicated. At the end of the contract, the amount will be zero. 


 
Item 12.b. - Accrued Expenditures. In the first column enter actuals to date. In 


subsequent columns enter the projected cumulative accrued expenditures as of the end of each 
period indicated by the column headings. 


 
Item 12.c. - Total (12.a. and 12.b.). In the columns provided, enter the total contract 


work authorized - actuals to date (Column 1) or projected (Columns 2 through 10). This total is 
the sum of open commitments and accrued expenditures projected through the periods 
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indicated by the column headings. Significant changes in the amount or timephasing of this item 
shall be explained in the Remarks section. 


 
Item 13 - Forecast Of Billings To The Government. In the first column enter the cumulative 


amount received from the Government plus any unpaid billings to the Government through the current 
report date, including amounts applicable to progress or advance payments. In succeeding columns 
enter the amount expected to be billed to the Government during each period reported (assuming the 
contract will continue to completion). Amounts will not be cumulative. 
 


Item 14 - Estimated Termination Costs. In the columns provided, enter the estimated costs that 
would be necessary to liquidate all government obligations if the contract were to be terminated in that 
period. These entries are the amounts required in addition to the amounts shown in Item 12.  Applicable 
fee/profit should be included. These entries may consist of "rough order of magnitude" estimates and 
will not be construed as providing formal notification having contractual significance. This estimate will 
be used to assist the Government in budgeting for the potential incurrence of such cost. On contracts 
with Limitation of Funds/Obligation clauses, where termination costs are included as part of the funding 
information in Block 11, enter the amounts required for termination reserve on this line. 
 


Remarks Section. 
 


General. This section shall contain any additional information or remarks which support or 
explain data submitted in this report. At a minimum, the contractor shall present the following 
information: (a) explanations of funds changes; (b) procedures used to develop estimates of open 
commitments and accrued expenditures; (c) the amount and rationale for any award fee projections 
included in Item 12; (d) explanations of significant changes in the amount or timephasing of actual or 
projected total contract work authorized; and (e) any other information deemed significant or 
noteworthy. The contractor also shall provide a projected contract completion date that supports the 
funding projections in Item 12. 
 


Changes. The Remarks section shall contain information regarding changes, as indicated below. 
A change in a line item shall be reported when the dollar amount reported in Item 11, Column k. of this 
submission differs from that reported in the preceding submission. The movement of dollar amounts 
from one column to another (Item 11, Columns e. through j.), indicating a change in the firmness of 
funds requirements, need not be reported in this section. Change reporting shall include the following: 
the location of the changed entry (page, line, and column); the dollar amount of the change; and a 
narrative explanation of the cause of each change. 
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