“Integrated Project Management and Earned Value”

Case Study Solution 3.1

Using the Risk Register

While the complete solution depends upon individual identifications and collective evaluations,
here are some possible subproject risks.

Project Risk Register

Risk | Risk Title/ Risk Likelihood Performance Impact Schedule Impact Cost Impact Risk
1D Type Description | Quantitative _Qualitative | Quantitative _Qualitative | Quantitative Qualitative | Quantitative _Qualitative [ Rating
1 Poor CAM | CAMs do not 5 | CAMs have many 5 | Untrained CAMSs will 3 | Additional CAM 3 | Additional CAM 5x5

Training understand other job related be unable to training training classes will =25
Attendance | Earned Value reasons to avoid understand or Classes must be require additional

because they training classes. perform CAM duties scheduled resulting project resources.
Threat have not taken and unable to pass in delay of customer

training. CAM interview. EV review.

2 |short CAMs without | 5 [The d”a't“t'.”g ] 5 | If a plurality of CAMs | 3 | Additional CAM 3 | Additional cAM 5x5
training sufficient (1;0; uic tlme ° fail to pass the formal training classes training classes will =25
conduct training will be shoanytcf 00 EV review by the must be scheduled require additional
time unable to customer, resulting in delay of project resources.

understand or complete the project will not be in customer EV review.
training of all 50 ) .
Threat perform CAM compliance with the
; CAMs. ;
duties and contract and the review
unable to pass must be rescheduled.
CAM interview.
3 Training Conflicting 4 |The EV training is 3 | Resolving any 3 | Additional CAM 3 | Additional CAM 4x5
conflict with |policy and scheduled to be differences training classes training classes will =20
EV Policy |training will not completed before the between the must be scheduled require additional
Guide enable CAMs EV Policy Guidance is training and the resulting in delay of project resources.
completion |to understand scheduled to be Policy Guidance customer EV review.
or perform completed. may confuse

Threat CAM duties CAMs and result in
and unable to failure to pass
pass CAM customer EV
interview. review.
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