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Date, Float and Critical Path Calculation

EARLY EARLY LATE LATE TOTAL  FREE
ACTIVITY  START FINISH START FINISH FLOAT FLOAT

A 1 2 1 2 0 0
B 3 12 3 12 0 0
C 3 6 16 19 13 13
D 13 13 13 13 0 0
E 14 17 14 17 0 0
F 18 19 18 19 0 0
G 20 27 20 27 0 0
H 28 30 28 30 0 0
I 28 29 20 30 1 1
] 28 31 29 32 1 1
K 31 32 31 32 0 0
L 33 33 33 33 0 0
M 34 34 34 34 0 0
N 34 34 x| 34 0 0
0 35 36 35 36 0 0
P 37 41 37 41 0 0
Q 42 42 43 43 1 0
R 43 43 44 44 1 0
5 14 44 45 45 1 0
T 43 45 46 46 1 1
U 44 44 45 45 1 0
\Y 45 45 46 46 1 1

42 42 42 42 0 0

13 46 43 46 0 0
Y 47 47 47 A7 0 0
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