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Robotic Arm Project
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1. Total float on the critical path is -15 days.

2. Resource totals: SE 960 hours, HE 520 hours, ME 600 hours, T 560 hours, D 600 hours.
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Resources
Activ. |Fragnet

ID ID SE HE ME T D[ Total
A 40 40 40 40 160
B 160 160 160 160 640
(6] 40 40 40 40 160
D 320 320
E 40 40
F 240 240
G 0
H 0
J 160 160
K 80 80
L 0
Cc1 80 80
Cc2 64 64
c3 96 96
ca 80 80
M 0
K1 120 120
K2 144 144
K3 96 96
K4 80 80
N 0
(0] 120 120 120 240 600
P 80 80
Total 960 520 600 560 600 3240

3. Hammock ES = day 76, EF = day 155.

4. The following thresholds would be exceeded or not met:

a. #7 Negative float: 13 activities, or 56% of the total, have negative float thus
exceeding the goal of 5%. The schedule should be evaluated — the end date is
not achievable without logic or duration modifications.

b. #10 No assigned resources. Goal is 0%, 2 activities without resources assigned,

or 8%

No other thresholds were exceeded or were valid at this early stage of schedule

development.
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