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Solution 
 

Automated Interdiction System (AIS) Workstation Program 
 
 

1. WBS Expansion - See WBS Solution on next page. 
 
2. Depth of Expansion - Yes.  Expansion beyond the fourth level is seldom 
 necessary, except when control accounts are scarce or the project is very  large.  
 Usually, the control account/work package structure provides the additional 
 framework necessary to provide visibility.  Extending the WBS is an invitation to 
 the customer to ask for more detailed information. 
 
3. Handling Multiple Builds - There are two approaches.  If there are multiple  builds 
 within a CSCI, they should be handled as control accounts within the CSCI.  If 
 there are multiple builds involving more than one CSCI, they  should be handled 
 as control accounts under a WBS element, “Build Integration and Test”, 
 subordinate to the “Subsystem Integration and Test” WBS Element. 
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Work Breakdown Structure (WBS) 
Solution 
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Other Common WBS Elements
 • Peculiar Support Equipment

• Data
• Training
• Industrial Facilities
• Operational Site Activation
• Logistics Support
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