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Exhibit 1 - Model 1 Transmission Control Account Variance Worksheet

Solution
A M J J A S O | N D J F M
BCWS | 4,500 | 5,500 | 9,500 | 8,500 | 6,500 | 3,500| 20,700|20,700| 200| 5,200
E BCWP | 4,500 | 500 | 5,500 | 6,500 | 7,000 | 5,000| 9,200|20,700| 2,200| 18,700 5,000
(b}
GE)ACWP 4,500 | 4,600 | 7,600 | 7,600 | 6,800 | 6,000| 8,800|13,900|22,900| 16,400 3,400| 1,400
Nt
E sV 0| 5,000 | -4,000| -2,000 | +500 | +1,500]|-11,500 0| +2,000 k13,500 0 | +5,000
cVv 0| 4,100 | -2,100| -1,100 | +200 | -1,000| +400|+6,800 |-20,700| +2,300| - 3,400 +3,600
BCWS | 4,500 {10,000 | 19,500 |28,000 | 34,500 | 38,000| 58,700| 79,400 | 79,600| 84,800| 84,800| 84,800
(]
-% BCWP | 4,500 | 5,000 |10,500 [17,000 | 24,000 | 29,000 38,200| 58,900 | 61,100| 79,800| 79,800| 84,800
E ACWP | 4,500 | 9,100 |16,700 | 24,300 | 31,100| 37,100| 45,900| 59,800| 82,700| 99,100[{102,500|103,900
LDJ sV 0 |-5,000 | -9,000 |-11,000 |-10,500| - 9,000|-20,500|-20,500-18,500| - 5,000| - 5,000 0
CV 0 |-4,100 |-6,200 | -7,300 | -7,100 | - 8,100| -7,700| - 900|-21,600| -19,300| 22,700/ -19,100
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Interpreting and Calculating Cost & Schedule Variances

Solution
COMPARE MEANING

Schedule/Cost Performance Schedule Cost

BCWS | BCWP | ACWP ON | AHEAD | BEHIND J ON | UNDER| OVER
1. | $100 100 100 X
2.| 100 150 150 X
3.1 150 100 100 X X
4.1 100 100 150 X X
5.1 100 150 200 X
6.] 150 100 150 X X
7.1 150 150 100 X X
8.1 100 150 100 X
9.1 200 150 100 X
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